

CAMHS Transformation Plans – Issues and risks to delivery Q4 2016/17

Please complete for any issues or risks that prevented or delayed the delivery of your 2016/17 Local Priority Schemes (LPS) in Q4 2016/17

CCG Name: Rotherham				
LPS Number	Description of local priority scheme	Description of issue of risk to delivery of 2016/17 plan	Mitigating Actions	*Date expected to deliver
1	CAMHS Intensive Community Support	That the service is not able to be provided 7 days per week.	Further work is ongoing to ensure that the service is fully developed alongside the Crisis service. The service is working closely with Children & Young People to determine appropriate hours of service delivery.	31 st March, 2018
2	Enhanced Crisis Response (Including Liaison)	That the 8pm to 8am all age Crisis service will not be able to be provided, particularly in respect of the contribution required from the Adult Crisis service.	Discussions are continuing between the CAMHS and Adult services to ensure that an all age service is developed.	30 th June, 2017
6	Workforce Development	A Workforce Development Strategy is not developed and a screening tool is not rolled out.	Other work is ongoing across Yorkshire & Humberside to develop a workforce development plan and 'best practice' will be adopted.	30 th September, 2017
13	Single Point of Access (SPA)	The SPA is not properly established.	Discussions are continuing with the Local Authority.	30 th September, 2017
18	Transition from CAMHS to Adult	A Transition specification and robust process is	A CAMHS Transition specification has	30 th September,

	services	not agreed and implemented in 2016/17.	not been agreed but a group has been formed to take forward the whole area of Transition. A national CQUIN is also in place for this area.	2017
Please insert more lines as needed				

*Please highlight in red any areas not delivered by 30th June 2016 that were planned for delivery or spending during Q1 2016/17.