

Appendix 1 – Indicative Towns and Villages Work Programme

Category 1

This category is a list of schemes where delivery is most likely, subject to relevant due diligence. The next step is to produce detailed designs and cost estimates for the delivery of schemes.

Ward	Scheme	Next Steps	Partner Service
Brinsworth	Brinsworth Lane Shopping Parade – off road parking	Confirm land ownership, engage with owners, and understand potential for dedication of highway	Transport
Dalton and Thrybergh	Ridgeway Convenience Store - green space improvements	Land surveys to be completed, including structural assessments and tree surveys.	Landscape Design
Greasbrough	Greasbrough green link	Detailed design works to be completed.	Landscape Design
Hellaby and Maltby West	Laburnum Parade	Land surveys and utilities checks to be completed.	Landscape Design
Hooper	Masefield Road	Confirm land ownership and understand adopted and unadopted highways.	Landscape Design
Swinton Rockingham	Broadway Shopping Parade	Land surveys including topography, and utilities checks to be completed.	Landscape Design

Category 2

This phase are those schemes which are relevant to the fund, but there are some complications that will need to be worked through, which are highlighted below.

Ward	Scheme	Risk Assessment	Next Steps
Aston and Todwick	The Pastures shopping parade improvements	Private land ownership	Engagement with landowners. Work up potential options for the site with Members/ Parish Council.
Boston Castle	Wellgate Public Realm Improvements	Scope of project	Define areas to be targeted. Work with RIDO to ensure consistent approach
Bramley and Ravenfield	Ravenfield Crossroads Public Realm and Parking Improvements	Private Land Ownership	Engagement with landowners Transport assessment of junctions etc.
Keppel	St. Johns Green Shop Frontage and Green space	Multi-agency hub	Further work required to explore idea and any potential implications e.g. asset management
Kilnhurst and	Swinton Bridge area	Scope of project/	Approx. 900m of road. Further

Swinton East	gateway enhancement	Network Rail	work to understand where interventions would be most impactful. Engagement with Network Rail regarding maintenance of bridges.
Maltby East	Maltby High Street	Prioritisation of funding	Masterplan to be completed by RiDO, with prioritised action for TVF spend and/ or opportunities for match funding.
Sitwell	Whiston Village Centre green space and public realm	Land Ownership	Engagement with Parish Council to understand scope/ size of aspirations, ongoing maintenance etc.
Thurcroft and Wickersley South	Thurcroft High Street improvements	Scope of scheme Private land ownership	Further work needs to be undertaken with Highways to complete a street furniture audit. Engagement with shops and exploration of unadopted paths etc. outside shops.
Wickersley North	Bawtry Road improvements to shopping parade, public realm and street furniture	Proximity to Bawtry Road and associated highway implications	Scope scheme within its entirety Work with Highways/ Transport to assess any traffic management that may be required to deliver schemes.

Category 3 and 4

Ward	Project (where agreed)
Anston and Woodsetts	Quarry Lane Shopping Parade
Aughton and Swallownest	Project not yet approved
Rawmarsh East	Broad Street, Parkgate
Rawmarsh West	Project not yet approved
Rother Vale	Plough Shops, Catcliffe
Rotherham East	Project not yet approved
Rotherham West	Project not yet approved
Wales	Project not yet approved