
BARNSLEY, DONCASTER AND ROTHERHAM JOINT WASTE BOARD 
 
Venue: Town Hall, Rotherham Date: Monday, 7th October, 2013 
  Time: 2.00 p.m. 
 
 

A G E N D A 
 

 
1. To determine if the following matters are to be considered under the categories 

suggested in accordance with the Local Government Act 1972.  
  

 
2. To determine any item which the Chairman is of the opinion should be 

considered as a matter of urgency.  
  

 
3. Apologies for absence  
  

 
4. Declarations of Interest  
  

 
5. Minutes of the previous meeting held on 14th June, 2013 (copy attached) 

(Pages 1 - 6) 
  

 
6. Matters Arising  

 
To discuss matters arising from the previous minutes, which are not included 
elsewhere on the agenda. 

 
7. BDR Manager's Report  (copy attached) (Pages 7 - 11) 

 
 

• Governance 
• Project Delivery 
• Technical  

• Health and Safety 
• Legal 

• Financial 
• Communications 
• Resources 

 
8. BDR Risk Status (report attached) (Page 12) 
  

 
9. Rotherham Investment and Development Office - 15 October 2013 Event - 

Press Release (copy attached) (Pages 13 - 14) 
  

 
10. Exclusion of the Press and Public  

 
 
The following item is likely to be considered in the absence of the press and 

 



public as being exempt under Paragraph 3 of Part 1 of Schedule 12A to the 
Local Government Act 1972 (as amended, March 2006 – information relates to 
finance and business affairs) 

 
11. BDR PFI Budget Update 2013/14 (report attached) (Page 15) 
  

 
12. Date, time and venue for the next meeting  

 
To consider the following arrangements and pattern for meetings to be held 
during 2013/14:- 
 
Steering Committee : Tuesday 26th November, 2013 
Joint Waste Board : Friday 13th December, 2013 
 
Steering Committee : Tuesday in February, 2014 
Joint Waste Board : Friday in March, 2014 
 
Steering Committee : Tuesday in May, 2014 
Joint Waste Board : Friday in June, 2014 
 
Joint Waste Board meetings are held at the Town Hall, Rotherham. 
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BARNSLEY, DONCASTER AND ROTHERHAM JOINT WASTE BOARD 

14th June, 2013 

 
 
Present:- Councillor R. Miller (Barnsley MBC); Councillor B. Mordue (Doncaster 
MBC) and Councillor R. S. Russell (Rotherham MBC).  
 
Beth Clarke                BDR Joint Waste Project Manager  
David Burton              Rotherham MBC 
Gill Gillies                   Doncaster MBC 
Ian Gledhill                 Rotherham MBC 
Jonathan Baggaley     Rotherham MBC  
Matthew Bell               Barnsley MBC  
Peter Dale                  Barnsley MBC  
Steve Noble                DEFRA 
 

Apologies for absence were received from Councillors C. Mills (Doncaster MBC), S. 
Ali (Rotherham MBC), Sharon Howard, Tracy Holmes (Rotherham MBC) and Dr. 
Ann Gosse (Barnsley MBC) 
 
  
K1.   APPOINTMENT OF CHAIRMAN FOR THE MUNICIPAL YEAR 

2013/2014.  

 

 Resolved:- That Councillor Chris Mills of Doncaster Metropolitan Borough 
Council be appointed Chairman of the Barnsley, Doncaster and 
Rotherham Joint Waste Board for the 2013/2014 Municipal Year. 
 

  
K1.   APPOINTMENT OF VICE-CHAIRMAN FOR THE MUNICIPAL YEAR 

2013/2014.  

 

 Resolved:- That Councillor Roy Miller of Barnsley Metropolitan Borough 
Council be appointed Vice-Chairman of the Barnsley, Doncaster and 
Rotherham Joint Waste Board for the 2013/2014 Municipal Year. 
 
(Councillor R. Miller in the Chair) 
 

  
K1.   DECLARATIONS OF INTEREST.  

 

 There were no declarations of interest made at this meeting. 
 

  
K1.   MINUTES OF THE PREVIOUS MEETING HELD ON 15TH MARCH, 

2013.  

 

 Consideration was given to minutes of the previous meeting of the 
Barnsley, Doncaster and Rotherham Joint Waste Board, held on 15th 
March, 2013. 
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Resolved:- That the minutes of the previous meeting be approved as a 
correct record for signature by the Chairman. 
 

  
K1.   MATTERS ARISING.  

 

 There were no matters arising to report.   
 

  
K1.   AUTHORISED REPRESENTATIVES.  

 

 It was noted that Councillor. B. Mordue was attending this meeting on 
behalf of Doncaster Metropolitan Borough Council representative, 
Councillor C. Mills.   
 

  
K1.   IAA2 REPORT.  

 

 Further to Minute No. D8 (Delegation of Powers) of the Barnsley, 
Doncaster and Rotherham Joint Waste Board held on 29th June, 2012, 
consideration was given to the report presented by the Legal Adviser to 
this Board, which noted the delegations under the Second Inter-Authority 
Agreement (IAA2) for the Barnsley, Doncaster and Rotherham Joint 
Waste Board for the Municipal Year, 2013-2014.  This committee had 
been created pursuant to Section 101(5) of the Local Government Act, 
1972.   
 
The report outlined proposals for how the Joint Waste Board would be 
delegated to the Barnsley, Doncaster and Rotherham Joint Waste 
Steering Committee, which would be empowered to make day-to-day 
decisions relating to the Principal Contract.  However, the provisions of 
the Local Government Act, 1972 did not allow for the delegation of powers 
to be exercised jointly by a committee of officers.  
 
The proposed scheme of delegations for the Barnsley, Doncaster and 
Rotherham Councils’ Joint Waste Project for the 2013-2014 Municipal 
Year were suggested.  The roles would rotate to avoid a conflict of 
interest so that no Authority was holding more than one of the three key 
roles: -  
 

• Authorised Barnsley, Doncaster and Rotherham Steering 
Committee member (Chairperson of that Body): -   
 
Rotherham Metropolitan Borough Council for the 2013-2014 
Municipal Year;  
 

• This Officer would subsequently delegate certain functions to the 
Barnsley, Doncaster and Rotherham Manager in order to deal with 
the day-to-day functions of the Principal Contract. 
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• The membership of the Steering Committee would be: -  
 

o Barnsley Representative: - The Assistant Director, 
Highways, Engineering and Waste Management and 
Neighbourhoods.  In their absence, the Group Manager, 
Waste Services;  
 

o Doncaster Representative: - The Assistant Director, 
Environment.  In their absence, the Head of Service for 
Environmental Protection;  

 
o Rotherham Representative: - The Director of Streetpride.  In 

their absence, the Waste Strategy Manager.   
 

Resolved: -  (1)  With the exception of the decisions reserved to the 
Authorities for a unanimous decision under IAA2 all other decisions in 
respect of the Principal Contract are delegated by the Joint Waste Board 
to the Authorised Barnsley, Doncaster and Rotherham Steering 
Committee Member. 
 
(2) The Authorised Barnsley, Doncaster and Rotherham Steering 
Committee Member may elect to delegate certain decisions to the 
Barnsley, Doncaster and Rotherham Manager. 
 
(3)  The Barnsley, Doncaster and Rotherham Manager may delegate any 
decisions delegated to her to a member of the Joint Waste Team (if the 
right to delegate is granted by the Authorised Barnsley, Doncaster and 
Rotherham Steering Committee Member). 
 
(4) The Joint Waste Board noted that Rotherham Metropolitan Borough 
Council’s representative on the Barnsley, Doncaster and Rotherham 
Steering Committee would be the Authorised Barnsley, Doncaster and 
Rotherham Steering Committee Member for the Municipal Year, 2013/14. 
 

  
K1.   BARNSLEY, DONCASTER AND ROTHERHAM MANAGER'S ANNUAL 

REPORT.  

 

 Consideration was given to the submitted annual report of the Barnsley, 
Doncaster and Rotherham Manager.  The information contained within 
the report included: -  
 

• Background to the project; 

• Governance; 

• Resources; 

• Training; 

• Project delivery; 

• Technical; 

• Audit; 
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• Legal; 

• Communications; 

• Health and Safety; 

• Risk Register;  

• Other, including the Barnsley, Doncaster and Rotherham Joint 
Waste Project being nominated for a Partnership Award, 2013. 

 
Since publication of the report an update was available in relation to 
section 6.3.4 ‘Bolton Road Construction’.  The Planning Consent had 
been referred to the Planning Casework Unit on 16th May, 2013, due to 
the Green Belt issue.  No call-in had taken place, so the decision had 
been upheld and was now subject to Judicial Review.   
 
Since publication of the report, in relation to section 10.1 ‘Health and 
Safety’ two injuries that were reportable to the Health and Safety 
Executive had occurred.  In relation to Section 10.2 an incident of ocre 
water had occurred resulting from a blockage and subsequent stagnation 
of water.  The Environment Agency had been involved and had ruled that 
there were no issues of concern.   
 
Discussion ensued on the nomination of the Barnsley, Doncaster and 
Rotherham Joint Waste Project for a Partnership Award.  The Project did 
not win this category, although feedback had suggested that it was very 
close and the standard of entries had been exceptionally high.  The 
Barnsley, Doncaster and Rotherham Joint Waste Board Elected Members 
thanked the Officers involved for their hard work.   
 
Resolved: -  That the Barnsley, Doncaster and Rotherham Manager’s 
annual report be received and the information noted.   
 

  
K1.   RISK REGISTER.  

 

 The Barnsley, Doncaster and Rotherham Joint Waste Board considered 
the updated Waste PFI transition phase risk register.  
 
It was noted that the risks in relation to business continuity resulting from 
‘permitting delay’ and ‘permitting failure’ had now been closed off.  
 
There were no issues to report based on the risk status report as at 29th 
May, 2013.   
 
Resolved:- That the updated information on the risk register be received. 
 

  
K1.   AUDIT SUMMARY REPORT.  

 

 Further to Minute No. D35 (Audit Action Plan) of the Barnsley, Doncaster 
and Rotherham Joint Waste Board held on 15th March, 2013, 
consideration was given to the report presented by the Barnsley, 
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Doncaster and Rotherham Manager in relation to the strategic-level 
governance review of the Waste Management PFI Contract between the 
three Local Authorities and 3SE.  A rating of adequate of assurance was 
given in relation to the internal control framework, meaning that a 
sufficient framework of key controls existed, which was likely to result in 
objectives being achieved, but that the control framework could also be 
stronger.   
 
The Barnsley, Doncaster and Rotherham Manager reported on the on-
going progress in relation to this rating.   
 
There were three actions outstanding in relation to open risks: -  
 

• Contract Manuals – resources had been increased to complete 
production of contract manuals within the timescales available; 

• Terms of Reference – the terms of contract would be merged 
into a terms of reference specific for each group; 

• Rotherham’s Finance Systems were being updated and 
Barnsley. Doncaster and Rotherham procedures were being 
implemented to comply with the new systems. 

 
Resolved: -  That the progress towards the recommendations of the 
Waste Management PFI Contract Review Audit  Report, 2013, be noted.   
 

  
K1.   EXCLUSION OF THE PRESS AND THE PUBLIC.  

 

 Resolved:- That, under Section 100A(4) of the Local Government Act 
1972, the press and public be excluded from the meeting for the following 
item of business on the grounds that it involves the likely disclosure of 
exempt information as defined in Paragraph 3 of Part 1 of Schedule 12A 
to the Local Government Act 1972 as amended (information relating to 
the financial/business affairs of any person (including the Joint 
Committee)). 
 

  
K1.   BDR PFI BUDGET 2012-2013.  

 

 Consideration was given to a report of the Barnsley, Doncaster and 
Rotherham Manager and presented by the Finance Strategy Manager 
(Financial Services, Resources Directorate) detailing the 2012/13 annual 
return of the Operational Management Budget for the Barnsley, Doncaster 
and Rotherham Waste Partnership and presenting the 2013/14 Budget for 
approval.      
 
It was noted that the Annual Governance Statement for the Financial Year 
2012-2013 was required to be submitted to the Audit Commission.   
 
The outturn position for the 2012-2013 Financial Year was a reported 
underspend of £198,095.  This outturn position would be subject to 
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scrutiny by BDO LLP, who had been appointed by the Audit Commission, 
and by Rotherham Metropolitan Borough Council’s Internal Audit, as lead 
Authority.  The financial records would be available for public inspection 
between 24th June, 2013 and 19th July, 2013.  Notice of this would be 
displayed in the three Authorities between 10th June and 23rd June, 2013. 
 
Resolved:- (1) That the report be received and its contents noted. 
 
(2) That the 2012/13 annual return of the Operational Management 
Budget for the Barnsley, Doncaster and Rotherham Waste Partnership, 
as now submitted, be approved. 
 
(3) That the 2013/14 Operational Management Budget for the Barnsley, 
Doncaster and Rotherham Waste Partnership, as now submitted, be 
approved. 
 

  
K1.   DATE, TIME AND VENUE FOR THE NEXT MEETING: -  

 

 Resolved: -  That the next meetings of the Barnsley, Doncaster and 
Rotherham Joint Waste Board take place on: -  
 

• Friday 13th September, 2013, briefing to begin at 1.30 p.m., 
meeting to start at 1.45 p.m., in the Rotherham Town Hall;  

• Friday 13th December, 2013, briefing to begin at 1.30 p.m., meeting 
to start at 1.45 p.m., in the Rotherham Town Hall. 
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BDR MANAGER UPDATE REPORT 

1 

Item 4 

BDR WASTE PFI 

BDR MANAGER UPDATE REPORT 25/9/2013 

. 

1.0 Governance 

The BDR Manager and the 3SE Contract Manager will be reporting to the Liaison 
Committee on the progress of the Contract on 16/10/2013. The Liaison Committee 
comprises of Board Directors of the Special Purpose Vehicle. Targets for the next phase 
of the Project will be set at this meeting.     

The first draft of the Contract Manual is currently under review by the wider team. 

2.0 Project Delivery 

2.1 Bolton Road 

Item Percentage 
Complete 

Target 
Completion 
Date 

Actual 
Completion 
Date 

Comments 

Bridge design 100% 24/9/2012 17/8/2012 Bridge construction to adoptable 
standards for 120 year life 

Planning Bolton 
Road 

100% 10/8/2012 9/8/2012 Full planning consent obtained Judicial 
Review period ended on 9/8/2012 no 
issues were raised. Detailed design work 
will require some minor-material 
amendments to be made to the 
application. These are due to some slight 
practical variations in the design of the 
gatehouse, visitors centre, architectural 
treatment and ground surface treatment.   

Discharge of 
planning 
conditions  

75% 1/7/2015  The Bolton Road planning consent 
conditions that require more work to be 
undertaken are related to drainage, odour 
management, contamination and noise.  

 

 

Item Percentage 
Complete 

Target 
Completion 
Date 

Actual 
Completion 
Date 

Comments 

Bolton Road 
permit process 

100% July 2012 in 
Final 
Business 
Case (FBC) 

7/01/2013 Permit received from Environment 
Agency on 5/10/2012.  There are 4 pre-
operational conditions. 

• An odour management plan is to 
be submitted before the facility 
becomes operational 

• Background sampling of bio-
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aerosols must be undertaken 

• Further information on noise 
abatement must be submitted 

• Evidence of the technical 
competence of the Site Manager 
must be supplied 

Judicial Review Period ended on 
6/1/2013; the permit is now deemed 
satisfactory as Shanks have not raised 
any issues. 

Site possession 
Shanks  

100%   Shanks Contractor onsite. Construction, 
Design and Management advisor has 
checked Method Statements and Quality 
Systems, enabling works underway.  

Mobilisation for 
Enabling Works 

100% 15/10/2012 13/8/12 Shanks Contractor (Birse) have mobilised 
plant for main works on site. Shanks and 
Birse leased office space at Patrick Tobin 
Business Park, Wath. The Independent 
Certifier has commenced his review of the 
design and build. 

Enabling works 
Bolton Road 

100% 23/12/2012  All consents in place for working on the 
access road. Culvert in place, backfilling 
complete 

Mobilisation for 
Construction 
Bolton Road 

100% 12/12/12 7/12/2013 3SE construction sub-contractor Birse 
mobilised for the construction of the main 
facility. Excavation works commenced. 
The EA are consulting on the discharge of 
dewatering effluent from site. 

Power on to 
permanent 
works  

25% 26/8/2014  Way leaves in place 

Buildings 
complete 
excluding 
planting  

14% 29/9/2014  Slab pours in progress, reception pit floor 
now complete. Haul roads on site are 
being constructed along with drainage 
and cable ductwork. Cabin office block 
has been relocated to allow access to 
visitors centre and workshop footprints. 

Roads and 
weighbridge 
complete 

1% 01/10/2014   

Intelligent 
Transfer Station 
(ITS) 
Commissioning  

0% 7/4/2015   

ITS Acceptance 
Tests 

0% 20/5/2015   

Anaerobic 
Digestion (AD) 
Commissioning  

0% 12/5/2015   

Animal By- 0% 12/5/2015   
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Products 
Regulations 
(ABPR) 
Compliance  

AD Acceptance 
Tests 

0% 16/6/2016   

Progress 
towards Service 
Commencement 

6% 1/7/2015   

 
2.2 Ferrybridge 
 

Ferrybridge 
permitting 
process 

1005 July 2012 
in FBC 

 Permit issued 30/11/2012 SSE confirmed this as a 
satisfactory permit. Judicial Review period ended on 
1/3/2013 with no challenges received. 

Enabling works 
Ferrybridge 

95% 17/12/2012  Cricket Pavilion completed, new car parking area 
completed, work on access underway outstanding 
work on tank but this will not effect the main works 
commencing 

Main Works Hot 
Commissioning 

0% 12/10/2014   

Operational 
Testing 

0% 5/4/2015   

Facility 
Operational 

0% 5/4/2015   

 
 
 
3.0 Technical  

3.1 Bolton Road  

Shanks have submitted a planning application to re-profile an area of green belt adjacent 
to the anaerobic digestion (AD) facility. This will allow for further screening of the facility, 
the landscaping will include an area of biodiversity. The details are being developed in 
conjunction with RMBC Landscape Design and Biodiversity Officers to ensure the 
integrity of Brookfield Park is maintained. Shanks have also agreed to maintain the wider 
park area for a period of 5 years. 

Shanks will be submitting some section 73 amendments to the AD plant. The 
Environment Agency requested that the leachate tanks for the facility should be sited 
above ground rather than underground. The control room for the AD Plant is to become 
an integral part of the facility and this will change the roof profile; the overall size of the 
facility will not be increased by these changes. 

Jones Celtic Bio-Energy (JCBE) the AD contractor is now on site and have commenced 
piling. The complexities of having two Construction Design and Management (CDM) 
sites, is being managed by Turner and Townsend and the BDR CDMC Advisor is liaising 
closely with the contractors to ensure good operating practices.  
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The Joint Waste Team is undertaking an analysis of how to maximise the benefits of the 
facility.  

3.2 Ferrybridge  

The build on Ferrybridge is progressing according to plan; progress on site can be 
viewed on the following link http://www.intervalfilms.com/sse. 

3.3 Health and Safety 

Incident Type Brief Description Investigation 
ongoing/complete 

Report Issued       
(Yes/No) 

 

RIDDOR Fractured foot (at 
site of previous 
injury) 

Complete Yes 

RIDDOR Concussion Complete Yes 

Minor Dust in eye Complete n/a 

Minor Cut to finger while 
dressing HDPE 
lining 

Complete n/a 

 

SSE carried out a Health and Safety audit of the Bolton Road site and found it to be 
satisfactory with only minor comments made  

4.0 Legal 

The Legal team are reviewing the Inter Authority Agreement to ensure it fully aligns with 
the operational aspects of the contract.     

5.0 Financial   

The operational management costs are projected to be within budget for 2013/14. 

The Joint Waste Team is currently working on systems to ensure the apportionment of 
costs is in line with the requirements of the Inter Authority Agreement (IAA2). 

The Audit Commission have completed their audit of the BDR Annual Return year 
ending 31/3/2013 and the notice of conclusion of the audit will be displayed across all 3 
LA’s for 14 days from 30/9/2013.  
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6.0 Communications  

The Community Liaison Group paid a visit to the site on the 9/9/2013. The visit went well 
and all who attended were impressed by the progress that has been made. 

SSE the Solid Recovered Fuel (SRF) Offtakers launched a free internet portal on 19/9/2013; 

the aim of the portal is to create a platform for SSE to post contract opportunities and 

increase visibility of its procurement process.   Local businesses will be able to view and 

bid for opportunities in a simple process and even register to receive alerts if suitable 

contracts are posted. 

 

The initiative is part of SSE’s commitment to promote local procurement and source 

goods, works and services from small to medium enterprise organisations in the areas in 

which it operates. 

BDR are supporting this initiative and are organising a local event in conjunction with 

Local Business Development and Procurement Officers across the three Councils 0n 

15/10/13. Rotherham’s Investment and Development Officer (RIDO), is leading on the 

co-ordination of this event alongside Barnsley and Doncaster Development Officer, the 

details of this are currently being finalised.  This event will be advertised in line with 

RIDO’s approval process, although BDR Manager and Communications Team have had 

sight of all information and adverts,  

Birse Civils are taking part in the national Open Doors weekend as part of their 

Considerate Constructors scheme on 27/9/13.  All schools in Barnsley, Doncaster and 

Rotherham Council areas received emails about the event from the Communications 

team via the appropriate School Contact Officers in their authorities. Registrations to 

take part in the event have been received from Barnsley College - 32 places in total and 

Boston Spa College - 17 places in total as well as 1 private individual. Pupils who 

registered an interest will get the opportunity to take a look behind the scenes of the 

construction site at Bolton Road.  

The BDR Project has been shortlisted for the Chartered Institute Waste Management 

(CIWM) Excellence Award – ERM Energy Recovery. 

 

7.0 Resources  

The post of Project Support Officer is currently being recruited to, this is due to the level 
of work necessary to develop the financial and operational systems required for 
commissioning and service commencement. 
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Risk Status Report

11 September 2013

Rotherham MBC

Risk Ref Risk Title Rating Target Date Not Started In Progress Implemented Total % Implemented

Current Risk Rating Controlled Control Measures

Risk Register 12/12 03/13 06/13 09/13

 5  20%WPFIT0001 4 4 4 4  0  4  1Waste volumes changeWaste PFI 

Transition Phase

2 02/03/2015

 4  50%WPFIT0002 6 6 6 6  0  2  2Off site works costs increaseWaste PFI 

Transition Phase

4 29/11/2013

 5  40%WPFIT0007 12 12 12 12  0  3  2Legislative ChangeWaste PFI 

Transition Phase

9 29/11/2013

 4  25%WPFIT0008 6 6 6 6  2  1  1Transport MovementsWaste PFI 

Transition Phase

4 01/04/2014

 7  0%WPFIT0009 8 8 8 8  0  7  0Major incident at ITS/ADWaste PFI 

Transition Phase

8 01/07/2015

 4  0%WPFIT0010 12 12 12 12  1  3  0ITSAD fails commissioning testsWaste PFI 

Transition Phase

8 01/07/2015

 6  50%WPFIT0011 9 9 9 9  0  3  3Business Continuity - BDRWaste PFI 

Transition Phase

6 29/11/2013

 8  38%WPFIT0012 6 6 6 6  0  5  3Business Continuity - 3SEWaste PFI 

Transition Phase

6 01/07/2015

 7  0%WPFIT0013 8 8 8 8  0  7  0Design Changes result in scope creepWaste PFI 

Transition Phase

4 01/07/2015

 2  0%WPFIT0014 8 8 8 8  0  2  0Construction delayWaste PFI 

Transition Phase

8 02/12/2013

 5  0%WPFIT0015 n/i n/i 5 5  0  5  0Review of Waste Infrastructure PFI CreditsWaste PFI 

Transition Phase

5 01/07/2015

 3  42  12  57  21% 79  79  84  84  64 11

Page 1 of 1Report produced by JCAD RISK © 2001-2013 JC Applications Development

A
g
e
n

d
a
 Ite

m
 8

P
a
g
e
 1

2



 

 

Date:  1st October, 2013 

Job opportunities for local firms 

Local businesses will get the chance to express an interest in contracts in Yorkshire with 

SSE, one of the largest utilities companies in the UK. 

SSE has launched a new Open4Business web portal which gives local firms details of 

contract opportunities available, similar to a scheme used at the London 2012 Olympic 

Games.  

A free event is being held in Rotherham on October 15th for local firms to learn more about 

how the portal works and the contact opportunities that are available with SSE and local 

authorities. 

The energy giant spends around £200m each year in the North of England and is committed 

to helping small to medium enterprises in the areas in which it operates. SSE projects in 

Yorkshire include the new waste treatment facility being built at Manvers for the BDR Waste 

Partnership with Shanks, and Ferrybridge Multifuel  Power Station, in partnership with 

Wheelabrator Technologies Inc. 

The free event on 15th October is being hosted by Rotherham Investment & Development 

Office (RiDO) – the investment wing of Rotherham Borough Council – through the European 

Regional Development Fund, and the BDR Waste Partnership are delighted to be able to 

support this.  It will be held at the Holiday Inn Express at Manvers, and businesses wishing 

to attend should register as soon as possible on the RiDO website at 

www.rido.org.uk/events/sse-o4b-event. 

SSE Chief Executive, Alistair Phillips-Davies, said:  “SSE is investing around £4m a day in 

new energy infrastructure throughout the UK and we want to see real economic and social 

benefits flow to local businesses and communities as a result.” 

RiDO Business Development Manager, Tim O’Connell, added: “We have a number of high 

quality companies in the Rotherham area, and through this event we’re pleased to be able to 

help them find potential future business opportunities.”  

For more information see www.rido.org.uk or contact Andrew Klinkenberg at RiDO on 01709 

254444. 

Note to editors: RiDO provides a professional and completely free service, for business 

start ups, existing Rotherham businesses looking to expand, or inward investors considering 

an operation in Rotherham. RiDO can help with everything from finding the right sites and 

premises, finding and training recruits to locating new customers and suppliers. 

The event has been funded through the South Yorkshire Sector Growth Enhancement 

Programme (SYSGEP), which is part financed by the European Regional Development Fund 
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through the Yorkshire and The Humber ERDF 2007-13 Programme.  The project aims to 

support both inward investors and expanding indigenous businesses to accelerate private 

sector expansion and increase the competitiveness of the region’s business base.  

The BDR Waste Partnership secured £77.4m of Private Finance Initiative funding towards a 

waste treatment facility at Manvers to deal with leftover waste from Barnsley, Doncaster and 

Rotherham over 25 years.   It is due to open in 2015.  More information at 

www.bdronline.co.uk 
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