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Report Title
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Strategic Director Approving Submission of the Report
Suzanne Joyner, Strategic Director of Children and Young People’s Services

Report Author(s)
Jenny Lingrell, William Shaw, Mary Jarrett, Rob Holsey

Ward(s) Affected
All wards

Report Summary

This report outlines proposals to address current and future Special Education Needs 
and Disability (SEND) sufficiency issues that have been highlighted by SEND data 
and identified in the Rotherham SEND Sufficiency and Social Emotional Mental Health 
Strategies.

Rotherham currently has two key issues in relation to sufficiency of education for 
children with special education needs and disabilities that need to be addressed. 

1. There is a lack of designated social, emotional and mental health (SEMH) 
educational provision. 

2. Newman Special School building needs extensive work in order to bring it to the 
required standard to effectively deliver education for children and young people 
with disabilities.  

A strategic options appraisal outlines four different approaches to respond to the 
issues identified and deliver the required outcomes for Rotherham’s children and 
young people. The four approaches are new build, re-purpose of existing educational 
buildings, purchase new buildings or do nothing.

More detail is provided on the proposed option including the benefits to children and 
young people, capital, revenue and cost avoidance implications. 
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Recommendations

1. That the proposal to develop a SEMH Educational provision and re-build 
Newman Upper School, as required to deliver both Rotherham SEND Sufficiency 
and Social Emotional Mental Health Strategies, is approved. 

2. That Cabinet approves the acquisition of Dinnington College Block A, B, C and 
D within the outlined red line boundary as detailed in the report at or below the 
value within the exempt Appendix. 

3. That the Assistant Director of Planning, Regeneration and Transport negotiates 
the terms of the acquisition and that the Assistant Director of Legal Services 
completes the necessary documentation.

4. That Cabinet gives approval to enter into a free school presumption process in 
relation to SEMH educational provision.

List of Appendices Included
Appendix 1 Initial Equality Screening Assessment
Appendix 2 Red Line proposed site 

Exempt Appendices
Appendix 3 Financial background  
Appendix 4 Independent valuation

Background Papers
SEND Code of Practice 2015
High Needs Budget Recovery Plan
Sufficiency Strategy and Data
Rotherham SEMH Strategy

Consideration by any other Council Committee, Scrutiny or Advisory Panel
None

Council Approval Required
Yes or No?

Exempt from the Press and Public
Yes or No? If yes, use text below.

An exemption is sought for appendix 2 and 3 under Paragraph 3 (Information relating 
to the financial or business affairs of any particular person (including the authority 
holding that information)) of Part I of Schedule 12A of the Local Government Act 1972 
is requested, as this report contains commercially sensitive information  
It is considered that the public interest in maintaining the exemption would outweigh 
the public interest in disclosing the information because the commercial sensitive 
could impact on the Council’s ability to purchase the required land and property to 
deliver the reports proposal 
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SEN Sufficiency Development Phase 3 

1. Background

1.1 Rotherham Council is ambitious and wants to achieve good outcomes for 
children and young people particularly those with special education needs 
and disabilities. The newly published Special Education Needs and Disability 
(SEND) Strategy details Rotherham’s four over-arching strategic outcomes 
for children and young people with SEND which are: 

Wellbeing: All children and young people in Rotherham with SEND to enjoy 
good physical and mental health.

Preparation for adulthood: All young people in Rotherham with SEND are 
well prepared and supported to exercise choice and control that enable them 
to enjoy fulfilling lives.

CYP and parents voice: All Children and Young People in Rotherham with 
SEND and their families have their voices heard and this makes a difference 
to their experiences and outcomes.

Whole child progress: All children and young people in Rotherham with 
SEND have positive opportunities to make progress in a person-centred way.

Rotherham’s SEND strategy was produced in partnership with parent, carers 
and Children with SEND at a co-produced Voices Day held in November 
2019. The strategy includes a focus on the concerns of families and children 
to ensure that the needs of children and young people with social, emotional 
and mental health issues are met. 

Social, emotional and mental health (SEMH) issues can include a diagnosis 
of ADHD, attachment issues, a diagnosed mental illness such as depression 
or anxiety and sometimes includes mental health issues experienced by 
young people with autism spectrum conditions. 

Accordingly, there is a Rotherham SEMH strategy in place to address these 
needs and one of the strategic actions within the SEMH Strategy is to address 
education sufficiency needs for children with SEMH as at present Rotherham 
has no designated provision to meet the needs of children who need to attend 
a specialist SEMH School. 

Currently requests for Education, Health and Care Plans (EHCP) for children 
with SEMH needs comprises 47% of all current requests for assessment. In 
numbers this equates to 290 children being assessed for this education need 
within the last 18 months (January 2019-June 2020). It is evident that this is 
an increased and ongoing demand for specialist SEMH education provision.

At present children and young people with SEMH needs are placed in Pupil 
Referral Units (PRU), placed Out of Area (OOA) in private special schools or 
a very small cohort attend neighbouring Local Authority SEMH schools in 
Sheffield and Barnsley.
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There is a commitment to achieve standards of good practice for SEND and 
ensure children and young people are placed in the right provision, in the 
Borough. In order to achieve this, an alternative approach is needed for 
children and young people with SEMH needs. 

Rotherham SEND sufficiency data also suggests that there is an ongoing 
demand for special school places at Newman School which specialises in 
provision for children with a range of learning difficulties and particularly those 
with complex medical needs. However, Newman School, which remains a 
Local Authority maintained school, has fallen into disrepair and is not 
currently offering an education environment that is suitable for disabled 
children with complex needs and it is of importance that the Local Authority 
invests in this provision, both to maintain its standards as an Ofsted 
recognised ‘Good’ school for children with disabilities and complex needs, 
and in recognition that Rotherham Council values and invests in its most 
vulnerable children. 

Finally, analysis of sufficiency data demonstrates that there are a growing 
number of children aged 16+ with special education needs and Rotherham 
needs to increase the breadth of its offer for these young people, offering a 
high quality range of provision to meet both education aspiration, life skills 
and the need to prepare young people for the world of work, an aspiration 
which was articulated by children, young people, parents and carers 
throughout the Voices Day in 2019.

1.2 Rotherham has had two previous SEN Sufficiency phases thus far and it is 
expected that there will be further phases of development to continue to 
match population growth with high quality education provision designed to 
meet the needs of local children and young people. 

In 2018 phase one of the SEN (Special Educational Needs) Sufficiency 
programme focused on increasing special school places in the Borough as 
indicated by the rapid growth in demand for all specialist provision. These 
plans led to increases in places at The Willows School (including post-16 
provision), Kelford School and Abbey School. 

The second phase of SEN Sufficiency focused on the need for more targeted 
provision for children with Autism Spectrum Disorder (ASD) and led to the 
development of new units at Wales School, Wath Victoria School and 
increased places at Milton School. There was also investment identified for 
post-16 provision at Thomas Rotherham College. As a consequence of this 
investment Rotherham has been better able to meet the needs of local 
children with autism and to place them in local schools.

The monies for Phase 1 and 2 came from a combination of additional SEND 
capital funding made available by the Government and an allocation from the 
existing schools capital budget. In total the allocated budget for these projects 
was £2,524,000 and 211 places were created. 
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The Cabinet report submitted to support Phase 1 (May 2018) suggests that 
in year 3 funds would be allocated to support sub-regional commissioning of 
a SEMH provision. 

Analysis of current data indicates that the number of children and young 
people with a designated SEMH need requires a distinct provision just for 
Rotherham. A regional approach would not provide the required capacity and 
could involve compromise in specification and delivery timescales due to 
working in partnership with neighbouring Local Authorities.  

In summary, the opportunity presented is to support children and young 
people with SEND to achieve improved outcomes through the development 
of new, modern, and well-designed provision on the Dinnington site which 
have sufficient space and resources to meet the needs of the children who 
will attend there .  The buildings will provide the opportunity to open a new 
special school that is dedicated to educating children and young people with 
Social Emotional and Mental Health needs, and providing safe, modern and 
well-planned new buildings for children and young people who attend 
Newman Special School.  The upper school at Newman would move to the 
Dinnington site, providing the space required to do the required capital 
works on the main school site.  

1.3 In addition to capital investment Rotherham is undergoing a period of rapid 
transformation in relation to SEND services, this includes a review of 
Rotherham’s alternative provision arrangements. The scope of this work 
includes the pathways and governance relating to this provision.  There has 
also been a significant piece of work, led by Rotherham Clinical 
Commissioning Group (CCG), to reduce waiting times for assessment for 
Autism and align the pathway with SEND Services.  Rotherham CCG has 
also developed and implemented the mental health trailblazer.  All aspects 
are captured as workstreams in the SEMH Strategy. 

1.4 The main sources of capital are from Capital Maintenance and Basic Need 
allocations. 

The Department of Education have already informed Local Authorities that 
there will be no School Capacity and Planning (SCAP) return to Department 
of Education (DfE) in 2020.  As the SCAP submission is used by DfE to 
analyse basic need growth and to calculate the basic need allocation for 
22/23 it is unclear how this funding will be determined.

1.5 An estates review has been completed on the following SEN Buildings; 
Newman School, Aspire - Hutton Park, Herringthorpe, Red Barn, St Mary’s 
Rawmarsh and the Rowan Centre.

This review has included current numbers, capacity against DfE guidance, 
condition surveys, current accommodation costs, proposed future works, 
valuations and opportunities for displacement, re-purposing and capital 
receipts.   
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This review has had contributions from the Rotherham Metropolitan Borough 
Council (RMBC) Asset Management Team and an external SEN Estate 
Management Specialist. 

2. Key Issues

2.1 Rotherham currently has two key issues in relation to sufficiency of education 
for children with special education needs and disabilities that need to be 
addressed as part of SEN Sufficiency Development Phase 3. 

Issue one – Lack of social, emotional and mental health (SEMH) provision 

The first issue is the lack of dedicated educational provision for children with 
social, emotional and mental health needs (SEMH). At present children in 
Rotherham with SEMH needs either attend Rotherham PRU provision at 
Aspire or Rowan.  These provisions can meet need but have physical 
limitations in terms of building capacity, (both Aspire and Rowan lack suitable 
accommodation). Children who do not attend Aspire or Rowan are sent out 
of area to high cost provision. 

Children and Young People’s Services are currently completing a review of 
alternative provision and proposing a sustainable model to meet need. The 
review has already identified that the conflation of specialist provision for 
children with social, emotional and mental health difficulties within 
Rotherham’s pupil referral units is problematic. Rotherham is a national 
outlier in its use of pupil referral unit provision to meet the needs of children 
who require specialist SEMH placements and a sustainable solution needs to 
be sought as this does not represent good practice according to regulators.

The review has identified a need to separate the delivery of alternative 
provision at a pupil referral unit and the delivery of education to children who 
have SEMH needs.  As there is no existing provision to meet specialist 
placement requirements for children with social, emotional and mental health 
difficulties this remains a significant gap in Rotherham’s SEN sufficiency and 
without local provision it is possible that, based on the recommendations of 
the review, Rotherham will have to utilise increased out of area provision for 
children with these needs.

If the Council can identify options to deliver local provision for children with 
SEMH needs it will enable an agile and credible response to the emerging 
findings from the review. 

Issue two – Newman Special School Building 

The second issue is that Newman School, Rotherham’s oldest special school, 
is sited in a building which is no longer of the required standard to effectively 
deliver education for children and young people with disabilities.  

Children & Young People’s Services (CYPS) and Regeneration & 
Environment (R&E) services in Rotherham have completed a condition 
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survey of Newman School which has recommended extensive repairs to the 
existing property or a significant rebuilding programme. The rebuilding 
programme would necessarily involve educating children off-site in order to 
free up parts of the school to be rebuilt.  A full rebuild of the school would 
require the identification of an alternative site.

2.2 SEN Sufficiency Phase 3 will seek to ensure the following outcomes are 
delivered for children and young people with SEN needs.

 Children and young people with SEMH needs as identified in their 
Education Health and Care Plans are provided with designated SEMH 
educational provision in Rotherham.

 Reduction in children and young people placed out of area in independent 
educational provision, due to the availability of specialist SEMH provision 
in borough. 

 Reduction in children and young people being placed in undesignated and 
inappropriate PRU provision to meet SEMH need. 

 A range and mix of specialist SEN educational provision that better meets 
current and future needs as identified by SEN data.

 Children and young people with learning difficulties and complex health 
needs are educated in learning spaces and school buildings that are fit for 
purpose.

2.3 There are a number options that could address the issues and deliver the 
outcomes detailed above these include:

 New build of SEMH school and rebuild of Newman School.
 Re-purpose existing RMBC educational buildings. 
 Purchase new buildings to provide SEMH school and support the 

incremental rebuild of Newman School. 
 Do nothing to either PRU provision or the rebuilding of Newman School. 

2.4 RNN Group have confirmed that they will cease providing education from 
their Dinnington College site in Rotherham. This provides RMBC with an 
opportunity to consider the purchase of some of their buildings in order to 
respond to current SEND sufficiency issues. 

An initial expression of interest in these buildings has been submitted to RNN 
Group from RMBC and regular and detailed discussions have taken place in 
order to consider the potential and feasibility of this opportunity.

This opportunity will be explored as part of the wider options appraisal. 

3. Options considered and recommended proposal

Strategic Options Appraisal 

3.1

3.1.1

New Build 

SEMH School 



Page 8 of 20

3.1.2

(+)
 A new building can be built and delivered to meet Rotherham’s specific 

specifications and requirements.
 Rotherham would have new purpose-built provision for the education of 

children and young people with SEMH needs. 

(-)
 Cost of a new build SEMH provision according to DfE and Local Authority 

data as identified in The Education Building Design Officers Group 
(EBDOG) report is likely to be between £8-10m. This includes fees, 
abnormals and prelims.  

 The costs above exclude the cost of the site, developmental costs and 
enabling works.

 The timescale for the delivery and operationalisation of a new build are 
likely to be at least 24 months. 

 There is not a site readily available to build this new provision.

Newman School 
(+)
 A new building can be built and delivered to meet Rotherham’s specific 

specifications and requirements. 
 Rotherham would have new purpose-built provision for the education of 

children and young people with learning difficulties and complex health 
needs.  

(-)
 Cost of a new build SEN school provision according to DfE and Local 

Authority data as identified in The Education Building Design Officers 
Group (EBDOG) report is likely to be between £10-12m. This includes 
fees, abnormals and prelims.  This is higher than an SEMH school due to 
increased floor area and specialist provision required.

 The costs above exclude the cost of the site, developmental costs and 
enabling works.

 The timescale for the delivery and operationalisation of a new build are 
likely to be at least 24 months. 

 There is not a site readily available to build this new provision.
 A hydro-therapy pool was built on the Newman site with investment from 

the DfE in 2019. If this was no longer used due to a new site being 
identified for Newman School, this investment funding could be clawed 
back by DfE from RMBC. 

3.2

3.2.1

Re purpose 

Re configuration of PRU buildings 
(+)
 Existing PRU buildings could be re-configured to provide PRU and SEMH 

educational provision. This would provide an efficiency use of existing 
resource with minimal adaptation and re development costs. 

(-)
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3.2.2

 External SEN Estate management specialists have identified through their 
review of PRU buildings that no one building is big enough to provide 
SEMH educational provision in line with DfE guidelines.

 If all buildings were used together as a multiple split site provision, this 
would have the required total Gross Internal Floor Area (GIFA) but 
significant work would need to be undertaken to ensure that the required 
breakdown of large and small teaching spaces were provided in line with 
DfE guidance.

 The majority of existing PRU buildings are not purpose built educational 
or PRU buildings and do not currently meet the required specification.

 Condition surveys have identified that some of the buildings are in a poor 
state of repair.  

 The use of multiple small sites to deliver SEN provision, whilst has 
benefits of managing small groups of children with complex behaviour, it 
is not the most efficient or effective use of staff and leadership resource.

 DfE guidance on making significant changes to maintained schools 
including SEN provisions and designations indicates that it is not possible 
to ‘re designate’ a PRU as a SEMH special school.

Other RMBC school buildings available 
(-)
 The Strategic Asset Management team have reviewed existing RMBC 

educational and non-educational buildings and have identified no 
buildings with the required internal and external space, specification and 
condition that could be adapted and re developed to address the SEN 
sufficiency issues.

3.3

3.3.1

3.3.2

Purchase 

Open market 
 (-)
 The Strategic Asset Management team have also reviewed the open 

market and there are no current buildings available with the required 
internal and external space to address the sufficiency issues.

 The District Valuer as part of the valuation of the Dinnington College site 
attempted to benchmark against existing or similar buildings currently or 
previously on the open market across the South Yorkshire region. The 
Valuer struggled to identify comparable buildings and used office and 
industrial properties for the benchmarking purposes.

Dinnington College 
(+)
 RNN Group are ceasing education delivery from the Dinnington college 

site. This provides RMBC with the opportunity to purchase existing and 
modern educational buildings which require minimal adaptation to enable 
them to respond to the identified SEN sufficiency issues. 

 A red line site map has been drawn and agreed with RNN Group which 
will ensure only the required internal and external space is acquired by 
RMBC. 
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 The repurposing of the college buildings will ensure education continues 
to be delivered from a site, buildings and community that has offered this 
for 92 years.

 Following purchase and minimal adaptations the buildings can be brought 
into operation to deliver SEN education in a relatively short period of time.    

(-)
 The acquisition of Dinnington College buildings would require a RMBC 

capital investment and additional development costs to ensure the 
building were able to meet the needs of the specific cohorts of children 
and young people.

 The location of the provision in the borough could present accessibility 
issues to children and young people. However young people from 
Newman school are currently accessing offsite provision at Independence 
House, a short distance from Dinnington College. Transport would be 
provided for children and young people at SEMH provision, as is currently 
the case. 

3.4

3.4.1

3.4.2

Do Nothing 

PRUs maintained and no designated SEMH provision 
(+)
 Doing nothing would require no significant capital investment.

(-)
 The placing of children and young people with identified SEMH needs in 

PRU provision represents a significant Ofsted inspection risk. 
 If no designated SEMH provision is available in borough, parent/carers 

will continue to identify and choose Out of Area educational provision for 
their children, at a high cost to RMBC. 

 Without a designated SEMH provision Rotherham Council cannot make 
representation to a Tribunal or dispute resolution hearing to direct a child 
to attend local provision.

 Works totalling £577k have been identified through Condition Surveys that 
would need to be completed on the PRU buildings within the next twelve 
months, plus additional capital improvements of £150k also earmarked for 
the existing PRU’s, total £727k.

Newman school critical maintenance completed but no re-build 
(+)
 Doing nothing would require no significant capital investment.

(-)
 A Condition survey has identified that works totalling £456k are required 

within the next 12 months. This relates to safe, dry and warm works and 
does not address any of the significant building related challenges that 
mean the building is not fit for purpose.

 The above critical works cannot be completed in school holidays and with 
all the school in situ. A proportion of the children would need to be de-
canted in order for the works to safely take place.
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 If alternative provision for the de-cant cannot be identified (eg Dinnington) 
then modular classrooms would need to be provided on site at a cost of 
£303k. These costs includes enabling works, services, foundations, 12 
month rental of 3 classrooms and removal. 

 If only critical works are completed at Newman School, this is just 
postponing the inevitable re-build / re development that is required long 
term.

 If no re-build or redevelopment works are completed at Newman the 
health and safety risk is not addressed of providing education to 
vulnerable children and young people in a building not fit for purpose. 

3.5 Recommended option  

The recommended option is (3.3.2) to purchase Dinnington College, 
specifically the red line site identified in appendix B which incorporates Block 
A, C, B and D at Dinnington College. 

Block A would be adapted to provide a primary and secondary designated 
SEMH educational provision for up to 125 children and young people, under 
the DfE Academy / Free school presumption process.

Block C and D adapted to provide Upper school provision for c40 young 
people from Newman School. 

Block B to be demolished and adapted to provide (along with other outdoor 
space) the required soft and hard play area for the 2 educational provisions 
above.

A managed transfer of children and young people with SEMH needs from 
PRUs into the new SEMH provision. This transition will enable the 
rationalisation (and the associated cost saving) of the PRU provision from 6 
buildings to 1.

Transfer of the upper school provision from Newman site to Dinnington 
College. This will enable the works to be completed at Newman school whilst 
remaining operational for the remaining children and young people. 
Proposals to consult under the School Organisation (Prescribed Alterations 
to Maintained Schools) (England) Regulations 2013, would be required to 
make the Dinnington site a permanent annex of Newman School.

Planned works to Newman School include the demolition of the upper school 
block 947m2 and rebuild to the same specification and gross internal floor 
area (GIFA)..

3.6 Rationale

This recommended option would enable:-
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 Children and young people with SEMH needs to be placed in a designated 
provision, in line with their Education, Health and Care plan.

 Reduce the operational and inspection risk of having children place in 
appropriate educational provision.

 RMBC to develop the new SEMH relatively quickly with minimal 
adaptation costs.

 The cost avoidance of not building a new SEMH school.
 A partial re-build of Newman School enables an incremental re 

development of the buildings. This avoids critical maintenance works 
being completed on poor standard buildings that deliver no long-term 
solution.

 The cost avoidance of a complete rebuild of Newman School.
 Options can be presented on the redevelopment of Newman Lower 

School. However, this building capacity may not be needed if Newman 
Upper School stay at Dinnington long term. 

 Increase of SEN sufficiency around SEMH in line the projected sufficiency 
data.

 Combining the SEMH provision currently operating separately at Rowan 
and Aspire will create efficiencies in terms of staffing and site costs.

3.7 Free school application process 

Any new school proposal must be developed under the DfE free school 
presumption process. The Local Authority has recent previous experience of 
this process with the establishment of Eastwood Village Primary School and 
Waverley Junior Academy. 

The process requires formal notification to DfE and proposals to be drawn up 
in the form of a prospectus outlining the need for the new school and context.  
The prospectus and accompanying submission form invites potential 
sponsors to formally return the submission as part of the sponsor application 
process. 
 
Working in partnership with DfE, a panel representing a range of stakeholders 
is formed to assess the sponsor submissions and shortlist potential sponsors. 

Potential sponsors are then invited to deliver a presentation to the panel, 
followed by a series of pre-determined questions focusing on key elements 
and aspects of the proposals. 

Panel Members will then grade the applicants individually and following 
deliberations agree a preferred sponsor. The Panels preferred sponsor option 
will be recommended to the Regional Schools Commissioner.

Once the preferred sponsor is confirmed and ratified by the Regional Schools 
Commissioner and Department for Education (DfE), partnership working with 
the Local Authority can be established from the outset of the project in relation 
to the establishment of the new school.

3.8 Costing 
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3.8.1 Dinnington and Newman programme costs can be achieved within the CYPS 
capital budget across 20/21 and 21/22. 

A summary of the costs of the recommended option is contained exempt 
appendix 3. 

The land and buildings required as outlined in the red line plan Appendix 1 
has been independently valued by the District Valuer and the report is 
contained in exempt Appendix 3.

3.8.2 Revenue 

It is estimated based on figures provided by RNN estate department that the 
building running costs for Block A, C and D will be £391,970 per year.

The savings from building running costs for the PRU buildings that would be 
rationalised will be £328,554 per year. 

Revenue difference funded through Dedicated Schools Grant (DSG) relating 
to building and accommodation costs is £63,416

3.8.3 Cost avoidance - short term 

Condition surveys have been completed on all the PRU buildings that 
potentially would be rationalised. The cost avoided from not completing the 
critical and planned works required on these buildings is £727k. If you add in 
that only £105k of the critical works (£456k) are required by partially 
rebuilding Newman (£351k) and the avoidance of modular classrooms 
(£303k) this equates to £1.381m. 

Cost avoidance - long term 

The availability of an in borough designated SEMH provision will avoid the 
future use of Out of Area (OOA) Specialist SEMH educational provision e.g. 
Eastwood Grange and Robert Ogden. Current average cost of these OOA 
educational placements is £60,000 per year and potential future saving per 
place is £35,000 per year. 

3.8.4 Transition and start-up costs 

High level costs have been assumed in the business case to cover the 
implementation of the proposal. This incorporates the phased occupancy and 
displacement of buildings and the associated security costs, phased 
transition of children and young people into new provision and the potential 
funding of dual placements and the pre start-up costs in line with DfE 
guidance for new academy schools. 

3.8.5 Capital Assets 
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Capital assets that could be available following the rationalisation of PRU 
buildings have been considered and valued. 

A number of PRU properties are either leased or have restrictions on their 
sale from Section 77 of the School Standards and Framework Act 1998 
(SSFA 1998).

A detailed analysis of the displacement options and implications has been 
completed by Asset Management. Discussions to explore options will be 
initiated following the Cabinet decision.

3.9

3.9.1

3.9.2

Future issues for consideration 

Sufficiency 

The recommended option incorporating the purchase of Dinnington College 
and the rationalisation of PRU buildings would increase the overall SEN 
estate GIFA by 376m2.

The recommended option would not increase the total number of SEN places 
in the borough. The proposal would change the mix of provision in order to 
better meet current and future sufficiency needs and pressures, as identified 
in sufficiency data and strategy.

Future plan for Newman School

The recommended option proposes a partial re-build of Newman Upper 
School. This can take place with the lower school in situ and c40 young 
people from the upper school being educated at Dinnington College block C 
and D. 

This option will reduce some of the critical maintenance costs due to the 
demolition and re-build of 947m2 of the upper school.

Following agreement, a co-production approach will be taken to developing 
the plans for the re-build (within the agreed budget and GIFA) at Newman 
School with teachers, parent /carers and children and young people.

Early discussions with the Head of Inclusion, Head of Access to Education 
and Headteacher at Newman School, would suggest, long term, Newman 
Upper School will stay at Dinnington College and the school will operate as a 
spilt site. This satellite provision will need to be agreed by Cabinet following 
the prescribed alteration process under the Department for Education’s - 
School Organisation (Prescribed Alterations to Maintained Schools) 
(England) Regulations 2013. Separate education reports will be brought to 
Cabinet with proposals to make prescribed alterations and commence the 
statutory process in due course.

Once upper school re-build works are completed at Newman School, 
consideration will need to be given to the lower school buildings. These 
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buildings have a listed vista which will present restrictions to any future 
options. Options could include redevelopment and refurbishment to develop 
further education sufficiency, re-purposing of the buildings for alternative uses 
linked to services to SEN children or the releasing the buildings because they 
are no longer needed.  

Newman Additional Resource (NAR) which provides education in separate 
buildings on site for children and young people with significant and complex 
learning needs will continue to operate throughout the development works.

4. Consultation on proposal

4.1 

4.2 

4.3

4.4

4.5

Ward Councillors have been briefed in advance of the Cabinet report. 

Asset Management Board have been regularly briefed and consulted as the 
options and proposals have developed. 

The Regional Schools Commissioner needs sight on developments.  Early 
input and consultation will be sought to ensure any proposals have their 
support and guidance is provided on the implementation process.  

Proposed changes to Newman School must follow the prescribed alteration 
to maintained schools process outlined in section 3 which includes pre-
statutory and statutory consultation phases.  

A communication plan will be developed to ensure all stakeholders are 
consulted, engaged and communicated with at the appropriate time. This 
includes school staff, parent/carers, Parent Carer Forum and local 
communities.  

5. Timetable and Accountability for Implementing this Decision

5.1 The following work has been completed to ensure that following Cabinet 
approval the project is able to initiate implementation with minimum delay:

 Establishment of a Project Board, with representation from CYPS, SEN, 
Access to Education, Asset Management, Finance, HR and 
Communication.

 Development of Programme Plan, which identifies the critical path, key 
milestones and deliverables for all workstreams.  

 Development of a Communication Plan and Risk Plan. 
 On-going dialogue with RNN Group in order to ensure all due diligence 

work is completed in advance of a potential offer for the site. 
 Displacement plan for buildings potentially not needed in future SEN 

provision.
 High level mapping of the free school academy presumption process
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5.2 

5.3 

It is recognised that this preparatory work has been completed in advance of 
the Cabinet approval. All internal officers involved with this work are aware 
that this work is ‘at risk’ due to being in advance of any Cabinet decision. 

Following the Cabinet decision implementation will be overseen by the 
Project Board and regular updates provided to the Directorate Leadership 
Team (DLT) and Senior Leadership Team (SLT) where appropriate and 
requested. 

6. Financial and Procurement Advice and Implications (to be written by the 
relevant Head of Finance and the Head of Procurement  on behalf of 
s151 Officer)

6.1

6.2

6.3

6.4

6.5

6.6

As outlined in the report there are four possible options in order to provide 
suitable education accommodation to address the current building and 
provision issues:-

 New build of SEMH school and rebuild of Newman School.
 Re-purpose existing RMBC educational buildings. 
 Purchase new buildings to provide SEMH school and support the 

incremental rebuild of Newman School. 
 Do nothing to either PRU provision or the rebuilding of Newman School. 

Capital
New Build of SEMH school and rebuild of Newman School would be an 
expensive option and would cost between £18m - £22m

Do Nothing whilst low cost is not really an option due to the condition of the 
Newman School and current SEMH provision on the PRU sites. This proposal 
would still require critical capital works of £1.381m

Re-purpose existing PRU buildings to develop a designated SEMH 
educational provision. The reconfiguration of the PRU buildings would still 
require critical works of £727k based on stock condition surveys received but 
would not address the Newman building condition issues.

Purchase Dinnington Site, Rebuild part Newman site and displace PRU 
Buildings (proposed option)
This option would utilise the majority of uncommitted school capital funds for 
the 2020/21 and 2021/22 financial years and is estimated to cost in total 
£5.747m. Any cost overrun would be funded from future years school’s capital 
allocations.

This option would also address the Newman building condition issues and 
release a number of current buildings, with potential capital receipts of £160k.

Revenue
Dedicated Schools Grant
The SEMH and PRU provisions are funded from the High Needs Block of the 
Dedicated Schools Grant, with funding allocated on a per place basis. An 
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6.7

6.8

6.9

6.10

6.11

SEMH place will cost circa £25,000 per annum, with a Primary PRU place 
£19,500 and a Secondary PRU place at £17,500 per annum.

It is estimated that per place funding allocations will be sufficient to enable 
the new SEMH provision once established to be able to operate within the 
funding per pupil allocation on the new site and the PRU in its existing 
building.

Set up costs of the new Special Academy would be funded from the High 
Needs Block and there would be potential duplication of funding initially whilst 
the new provision is established prior to transition from the current PRU/ 
SEMH provisions. 

The introduction of a new SEMH provision will assist in avoiding future high 
cost Independent Specialist Provision (ISP) by having a local provision within 
Rotherham. There were 70 pre 16 ISP placements in 2019/20 at a cost of 
£4.08m, the average cost was £60,000 per place with 17 new starter last 
financial year. If the number of places can be reduced and retained in the 
SEMH provision it will support reduced spend on the High Needs Block.

Building Displacement Costs
If the Repurpose or Do Nothing options are chose there will be no impact 
on general fund.

If the recommended option is agreed there would be the purchase of the new 
Dinnington Site and displacement of 5 PRU buildings and also avoidance of 
the requirement for a further two buildings.

Dinnington – following purchase the premise and security costs to protect 
the site would need to be funded from revenue and is estimated to cost 
£19,500 (November 20 to January 21) prior to operation of the new education 
provision. 

PRU buildings – these would be displaced at the end of the academic year 
(July 2021) and then the premise and security costs would be funded from 
general fund until disposed or an alternative use determined, where not 
retained as an educational asset and transferred to a Multi Academy Trust.

Home to School Transport –RMBC Transport team have completed a 
detailed cost analysis of the home school transport implications for the 
proposal outlined in the paper.

It is anticipated that because transport can be shared to one location, the new 
proposal could deliver some savings. The precise amount of savings would 
need to be confirmed following more detailed planning of each transport 
route. 

Procurement 
The purchase of land at Dinnington would not incur any direct procurement 
implications.  However, the proposed building works and ongoing support and 
maintenance identified within the recommended option would require 
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procurement activity to be undertaken in line with the Public Contracts 
Regulations 2015 and the Council’s own Financial and Procurement 
Procedure Rules.

7. Legal Advice and Implications (to be written by Legal Officer on behalf 
of Assistant Director Legal Services)

7.1 Section 14 Education Act 1996 requires a local authority to have regard to 
securing SEN provision is made for pupils with SEN Needs. Following 
enactment of The Children and Families Act 2014, the Local Authority retains 
responsibility for commissioning services for vulnerable children and young 
people with SEN and to keep such provision for children and young people 
with SEN and disabilities under review including its sufficiency (s.315 
Education Act 1996), and to promote wellbeing and improve quality, working 
in conjunction with parents, young people, and providers. The Act is clear 
that, when considering any re-organisation of provision, decision makers 
must be clear how they are satisfied that the proposed alternative 
arrangements will lead to improvements in the standard, quality and/or range 
of educational provision for children with SEN. 

8. Human Resources Advice and Implications

8.1 Both the Rowan and Aspire PRUS are Local Authority maintained provisions.

Should the Council choose to progress the plans to proceed to create a new 
SEMH Academy provision then staff will be subject to a Transfer of 
Undertakings (Protection of Employment) (TUPE) process to the new 
provider as per academisations rules.

9. Implications for Children and Young People and Vulnerable Adults

9.1 SEND places created within the borough will give more children and young 
people the opportunity to access high quality provision in the local area in line 
with their needs. 

10. Equalities and Human Rights Advice and Implications

10.1 Section 149 of the Equality Act 2010 requires that public bodies, in exercising 
their functions, have due regard to the need to:-

i. eliminate discrimination, harassment, victimisation and other unlawful 
conduct under the Act, 

ii. advance equality of opportunity and 
iii. foster good relations between persons who share a protected 

characteristic and persons who do not share it. 

10.2 Part A of the Equalities Impact Assessment has been completed. 
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Full assessment (part B) will be completed as part of each workstream within 
the implementation plan. All relevant consultation information and data will be 
used to inform and complete the full assessment. 

11. Implications for Ward Priorities

11.1 Ward Councillors have been briefed about the proposal and the potential 
outcomes for children. 

12. Implications for Partners

12.1 This paper has been developed in partnership with colleagues from CYPS, 
R&E and Finance. An established Project Board, with representation across 
Directorates will ensure the partnership continues and implications across all 
areas are considered and managed effectively.

Education Partners will be fully involved with the development and 
implementation of plans where required and appropriate. 

13. Risks and Mitigation

13.1

13.2

13.3

This report relates to three key corporate risks for the Council. The risk of 
inspection failure in PRU educational provision, the health and safety risk to 
vulnerable children and young people in sub-standard educational buildings 
and the financial risk of exceeding agreed capital and revenue budgets.

The proposal will seek to address the inspection and health safety risk and 
ensure Rotherham’s children and young people are provided with the 
designated educational provision that meets the needs identified in their EHC 
plans in buildings that are fit for purpose.

The financial risks will seek to managed through cross directorate approach 
to the project implementation, robust governance, detailed costs plans and 
transparent management of risk. 

14. Accountable Officers

Jenny Lingrell, Joint AD Commissioning, Performance and Inclusion 
Mary Jarrett Head of Inclusion 
William Shaw Head of CYPS Development Programmes 
Rob Holsey CYPS Asset Manager 

Approvals obtained on behalf of Statutory Officers:-

Named Officer Date
Chief Executive Sharon Kemp Click here to 

enter a date.
Strategic Director of Finance & Customer 
Services 
(S.151 Officer)

Judith Badger 05/11/20
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Head of Legal Services 
(Monitoring Officer)

Stuart Fletcher 05/11/20
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