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Report Title 
Quarterly Housing Development Update Report – January 2021 
 
Is this a Key Decision and has it been included on the Forward Plan?  
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Strategic Director Approving Submission of the Report 
Anne Marie Lubanski, Strategic Director of Adult Care, Housing and Public Health 
 
Report Author(s) 
Jane Davies, Head of Strategic Housing Development 
David Bagnall, Housing Development Manager 
 
Ward(s) Affected 
Various 
 
Report Summary 
In September 2020, Cabinet approved the 2020/21 Housing Development 
Programme which listed a range of Housing Revenue Account (HRA) sites to be 
developed for housing, and potential strategic acquisitions.  It was agreed that a 
quarterly update report would be presented to Cabinet, setting out progress.  Given 
the nature of the programme it is recommended that future updates are provided on 
a six monthly basis rather than quarterly. 
 
In order to align future annual reports with the HRA Business Plan (which Cabinet 
considers in December of each year), the new annual report (2021/22) will be 
brought to Cabinet in April, with an update report in October 2021. 
 
Since the September Cabinet report, new external funding opportunities have arisen 
and one of the recommendations of this report is to delegate authority to officers to 
enable bids to be submitted and agreements to be entered into with the Sheffield 
City Region, to draw down grant resources.  Two sites currently held in the General 
Fund could benefit from grant funding to enable between 40 and 50 homes to be 
delivered, and a further recommendation of the report is to appropriate this land into 
the HRA to allow HRA resources to be expended as match funding. 
 
Recommendations 
 
1. That progress made with the 2020/21 housing development programme be 

noted. 
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2. That authority be delegated to the Assistant Director of Housing, in consultation 
with the Cabinet Member for Housing and the Section 151 Officer, to enter into a 
Brownfield Housing Fund agreement with the Sheffield City Region where this will 
serve to increase the number of new homes delivered in Rotherham. 
 

3. That the appropriation of Netherfield Court and York Road car park (both in 
Eastwood) from the General Fund to the HRA, be approved. 
 

4. That a change to six monthly rather than quarterly update reports, be approved. 
 
Appendices 
Appendix 1   Initial Equality Screening (Part A) 
Appendix 2   Equality Analysis (Part B) 
 
Background Papers 
Annual Housing Development Report (Cabinet 21st September 2020)  
HRA Business Plan 2021-22 (Cabinet 21st December 2020) 
 
Consideration by any other Council Committee, Scrutiny or Advisory Panel 
No 
 
Council Approval Required 
No 
 
Exempt from the Press and Public 
No 
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Quarterly Housing Development Update Report – January 2021 
 

1. Background 

  

1.1 The Annual Housing Development report in September 2020 explained the 
importance of housing growth and the various approaches the Council will 
take.  It included a list of HRA sites to be progressed in 2020/21 either 
through Council build or development by housing associations, and potential 
strategic acquisitions. 

  

1.2 The recommendations from the September 2020 Cabinet report were as 
follows: 
 
1. That Cabinet approves the release of the Council owned sites listed in 

Appendix 3a for early residential development, subject to development 
being undertaken directly for council stock with the Council retaining 
ownership of the land and homes, or by a registered social landlord with 
the Council retaining tenancy nomination rights where this is deemed to 
offer better value, and subject to written confirmation of agreement by the 
relevant Ward Members. 
 

2. That Cabinet note that proposals to deliver more than ten homes on any 
individual site, will continue to require a separate Cabinet report. 

 
3. That Cabinet gives delegated authority to the Assistant Director for 

Housing, with agreement from the Section 151 Officer, Cabinet Member 
for Housing and local Ward Members, to substitute or accelerate sites 
from the list included as Appendix 3b (strategic pipeline), if any of the 
primary sites in Appendix 3a prove to be unviable or if additional 
resources are identified to bring forward more housing. 

 
4. That Cabinet approve the programme of strategic acquisition 

opportunities listed in exempt Appendix 4, and that authority is delegated 
up to a maximum value of £1.118m, to the Assistant Director for Planning, 
Regeneration and Transport to purchase homes from private developers 
or the open market to add to the Council’s stock, upon confirmation of 
support by the Assistant Director for Housing with agreement from the 
Section 151 Officer and Cabinet Member for Housing, and subject to the 
governance processes set out in section 5.  This delegation is sought for 
a period of 12 months and subject to an annual review. 

 
5. That Cabinet agrees to receive a quarterly report to update on progress of 

delivery and any changes made as a result of these delegations. 

  

1.3 Progress on recommendation 1: 
 
SOAHP Small Sites 
 

 Both sites have been redesigned to accommodate more new homes – 
Braithwell Road will now deliver six new homes instead of five and 
Arundel Avenue will now deliver eight new homes instead of seven, 
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making a total of 14 for the whole scheme, and all the new homes will be 
bungalows 

 Contract partner identified and start on site anticipated January 2021 

 Discussions held with Homes England in respect of submitting a 
Continuous Market Engagement (CME) bid to seek additional Shared 
Ownership and Affordable Homes Programme (SOAHP) grant funding to 
support the two extra homes 

 
East Herringthorpe Site Assembly 
 

 Worked in collaboration with Procurement to establish a new procurement 
strategy to be trialled with this scheme  

 The trial will involve a two-stage procurement process, the first being to 
enter into a pre-contract services agreement (PCSA) with a contractor to 
be drawn from an established framework – this will allow the Council to 
work with the contractor to survey and assess the site conditions and 
design a suitable scheme, with the intended benefits of this approach 
being to reduce risk and thereby increase cost certainty before entering 
into an actual build contract  

 Identification of contract partner and entry into a pre-contract services 
agreement anticipated by end of financial year 

 
Thrybergh Site Assembly 
 

 Currently exploring the potential for delivery through the Council’s existing 
repairs and maintenance contracts with Engie and Mears 

 
Wingfield Site Assembly 
 

 A strategic appraisal of the scheme has been conducted which has 
indicated that either land transfer to a housing association partner or land 
sale on the open market are likely to represent the most appropriate 
delivery route  

 A pre-market engagement exercise has been issued to gauge likely 
housing association interest in developing this scheme through a land 
transfer arrangement 

 Implemented a list of preferred housing associations, which will improve 
the process for delivery via this route 

  

1.4 Progress on recommendation 2: 
 
The 2020/21 programme does not incorporate any individual sites with an 
estimated capacity for greater than 10 new homes. 

  

1.5 Progress on recommendation 3: 
 
No sites are currently proposed for substitution or acceleration. 

  

1.6 Progress on recommendation 4: 
 



 

 

Page 5 of 11 
 

Following approval of the September report, the Council has progressed 
negotiations with each of the site developers/owners and is now actively 
pursuing three of the four opportunities set out in the original exempt 
appendix. The fourth scheme is not considered to represent a viable 
opportunity at this time and is therefore not progressing further, but the 
Council will continue to monitor the market for other opportunity acquisitions 
which may come forward. 
 
In view of the £1.118m maximum expenditure to be approved under the 
delegated authority granted by Cabinet, it is anticipated that one scheme will 
be progressed to exchange of contract by the end of this financial year. The 
remaining schemes will be subject to further budgetary approvals to be 
sought in a future report. 

  

1.7 Progress on recommendation 5: 
 
This is the first update report to be brought to Cabinet following approval of 
the Annual Housing Development Report – 2020/21 report in September. 
 
In order to align future annual reports with the HRA Business Plan (which 
Cabinet considers in December of each year), the new annual report 
(2021/22) will be brought to Cabinet in April, with an update report in October 
2021. 

  

1.8 Other highlights since the September report 
 

 Completion of the Site Clusters Programme (217 homes in Canklow, 
Maltby, Dinnington and East Herringthorpe) 

 Completion of The Bellows in Rawmarsh (58 homes) 

 Demolition of Millfold House and excellent progress with other housing 
sites in Rotherham Town Centre 

 Contracts entered into and works commenced on Chesterhill Avenue and 
Whinney Hill (Dalton and Thrybergh) for the construction of 237 new 
homes 

 Approval of the 2021-22 HRA Business Plan on 21st December 2020 
which identifies circa £114m of investment to support future housing 
growth 

  

1.9 New issues 
 
A new external funding opportunity has arisen since the September Cabinet 
report, and the Strategic Housing and Development Service is currently 
developing proposals to maximise grant funding to support the Council’s 
HRA investment into new homes.  The devolved Brownfield Housing Fund 
(administered by the Sheffield City Region) provides grant funding, both 
capital and revenue, for residential development on brownfield sites. 
 
The second recommendation of this report is to delegate authority to the 
Assistant Director for Housing, in consultation with the Cabinet Member for 
Housing and the Section 151 Officer, to enter into a Brownfield Housing Fund 
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agreement with the Sheffield City Region once robust business cases have 
been developed. 
 
Some of the sites to be submitted for grant funding have already been 
approved by Cabinet.  A further two sites, currently held in the General Fund 
Asset Register, are proposed for inclusion in the grant funded programme: 
 

 Netherfield Court (former care home, now demolished) in Eastwood 

 York Road car park in Eastwood 
 
Appropriation of these sites for delivery through the HRA will support the 
implementation of the Town Investment Plan: Eastwood Investment Projects, 
which identifies both sites as being suitable for early targeted intervention in 
Eastwood and support for this proposal has been obtained from Asset 
Management Board colleagues.  
 
The third recommendation of the report is to appropriate these assets into the 
HRA, so that HRA resources can be expended on site preparation works and 
for match funding.   

  

1.10 Next steps 
 
It is intended that the following actions are to be taken before the next report 
to Cabinet: 
 

 Start on site at Arundel Avenue, Treeton and Braithwell Road, Ravenfield 
to build 14 council bungalows 

 Enter into a pre-contract services agreement for the East Herringthorpe 
scheme as part of the trial of a new procurement strategy 

 Determine the feasibility of commissioning the Thrybergh scheme through 
one of the Council’s existing repairs and maintenance contractors 

 Conclude the pre-market engagement exercise to determine likely 
housing association interest in the Wingfield scheme as a land transfer 
agreement.  

 Enter into contract on the first of the three strategic acquisition 
opportunities which are actively being pursued 

 
In addition, the Council will: 
 

 Hold virtual Housing Development update event during January 2021 

 Apply for external grant funding support from Homes England (SOAHP) 
and Sheffield City Region (Brownfield Housing Fund) 

 Hold a workshop for Members on garage site residential development 

 Have completed remediation works on all three town centre housing sites 

  

2. Key Issues 

  

2.1 The key issues associated with the annual programme are detailed in the 
Cabinet report 21st September 2020. 
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2.2 The Strategic Housing and Development Service is liaising with SCR and 
Homes England regarding external funding opportunities, and also 
collaborating closely with officers in the Regeneration and Environment 
Directorate to align housing development projects with the wider Towns Fund 
programme.  Due to the high abnormal costs of development on Council 
owned sites it is essential to bring in as much grant funding as possible, to 
improve the financial position of the HRA. 

  

2.3 The Sheffield City Region Brownfield Housing Fund 2020-25 is a £40.3m 
capital fund devolved to the Mayoral Combined Authority (MCA) to support 
the development of housing on brownfield land. The fund also has £0.841m 
of revenue funding available. 
 
The fund is currently available to the South Yorkshire geographical area and 
is specifically intended to enable the development of brownfield land which 
would otherwise not happen without intervention. The Council’s housing 
development programme is predominantly based on small brownfield sites 
which are difficult and costly to develop, and recent experience shows that as 
much as 20% of the overall build cost can be attributable to site remediation 
and preparation, sometimes more, making the fund an ideal source of 
funding support. 
 
The programme is currently open to formal bids for ‘early delivery’ schemes 
and activities and it is intended that capital funding bids will be submitted in 
support of: 
 

 The 20/21 housing development schemes set out within the report 

 Proposed targeted intervention of new family housing in Eastwood as set 
out in the Rotherham Town Investment Plan 

 Proposed strategic housing intervention in Canklow which will help to 
further uplift the area, improve the local tenure mix, and complement the 
potential future sale of Council owned land at Warden Street / Castle 
Avenue for the development of new housing 

 
It is also proposed that significant revenue funding will be sought to help the 
Council work up plans and proposals for key strategic sites, which will help 
the Council to deliver on its ambition to regenerate the town centre and which 
would complement the Council’s existing and extensive investments into new 
housing at Westgate Riverside and Millfold Rise, and Forge Island. Revenue 
funding will also be sought for the aforementioned Eastwood and Canklow 
interventions which are situated on the periphery of the town centre. 
 
Brownfield Housing Fund grant is not assumed within the HRA business plan 
but successfully obtaining grant will help to expand and extend the 
programme and deliver more new homes overall in the long-term. 

  

2.4 The September Cabinet report set out the budget parameters for the Housing 
Development Programme and a full finance update will be provided in the 
2021/22 Housing Development Programme Cabinet report due to be 
presented to April’s Cabinet meeting. 
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3. Options considered and recommended proposal 

  

3.1 N/A as this is an update report. 

  

4. Consultation on proposal 

  

4.1 Ward Members will continue to receive specific briefings on potential sites in 
their wards and their feedback will be taken into account.  Where any site 
substitutions or additions are required, this will only be done by agreement 
with local Ward Members as well as the Cabinet Member for Housing and 
Section 151 Officer. 
 
Residents will be consulted via the Planning process, but the Strategic 
Housing and Development Service has also worked with the Neighbourhood 
Service to assist with disseminating information about development in 
localities, identifying alignment with ward priorities. 

  

5. Timetable and Accountability for Implementing this Decision 

  

5.1 The Assistant Director for Housing has overall responsibility for implementing 
the housing development programme. 

  

5.2 The indicative timetable for the next actions is as follows: 
 

 SCR Brownfield Housing Fund, submit ‘early delivery’ bid – January 2021 

 Homes England SOAHP, submit CME bid for extra units on SOAHP 
Bungalows scheme – January 2021 

 SOAHP Bungalows, start on site – January 2021 

 Hold virtual Housing Development update event – January 2021 

 Wingfield, pre-market engagement exercise concluded – February 2021 

 Undertake ward member consultation for East Herringthorpe, Thrybergh 
and Wingfield schemes – February 2021 

 East Herringthorpe, enter into a pre-contract services agreement – March 
2021 

 Thrybergh, determine feasibility of commissioning through one of the 
Council’s existing repairs and maintenance contractors – March 2021 

 Hold Members workshop on garage site residential development – March 
2021 

 Town Centre, complete remediation works – March 2021 

 Netherfield Court, appropriate to HRA – March 2021 

  

6. Financial and Procurement Advice and Implications (to be written by 
the relevant Head of Finance and the Head of Procurement on behalf of 
s151 Officer) 

  

6.1 The appropriation of Netherfield Court and York Road car park from the 
General Fund to the HRA will increase debt servicing costs for the HRA by 
£4.6k per annum based on current book values. The General Fund will show 
an equivalent reduction in costs. Planned development costs associated with 
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the sites have been assessed as affordable as part of the HRA Business 
Plan. 
 
Netherfield Court was previously in use as a care home but has been cleared 
ready for development and has no other use at this time. The primary use of 
the York Road site is as a ‘pay and display’ car park and the Council’s Asset 
Management team has obtained feedback from Parking Services which has 
identified that the car park is under-utilised and the business rates are higher 
than the income, meaning commercially it is at a financial detriment to the 
Council to keep it open.  
 
The Asset Management team has also provided updated valuations for each 
site on the basis of potential use, that being the estimated capital receipt if 
the land was to be sold, based on a range of comparables. The valuation of 
Netherfield Court is £190k and York Road £160k. These are the potential 
values of lost capital receipts should the properties sell on the open market. 
 
Land Release Fund was utilised to support the cost of demolition of 
Netherfield Court and a condition of the funding was for the site to be 
disposed of by March 2021 therefore the appropriation to the HRA will take 
place before this date to ensure that funds do not need to be repaid. The 
appropriation of York Road at a later date once a scheme has been prepared 
and the procurement strategy determined. 
 
There are no other direct financial implications as a result of the 
recommendations in the report. 

  

6.2 Procurement implications are detailed within the main body of this report.  
Where sites require the procurement strategy to be determined, this route 
selected must be undertaken in compliance with the Public Contracts 
Regulations 2015 (as amended) and the Council’s own Financial and 
Procurement Procedure Rules. 

  

7. Legal Advice and Implications (to be written by Legal Officer on behalf 
of Assistant Director Legal Services) 

  

7.1 There are no substantive legal issues arising from this report.  Legal Services 
recommends early engagement with them where any legal work is required, 
for example entering into and completing any external grant funding 
agreement. 

  

8. Human Resources Advice and Implications 

  

8.1 There are no Human Resources implications arising from this report. 

  

9. Implications for Children and Young People and Vulnerable Adults 

  

9.1 The development programme includes two, three and four bedroom homes 
which will allow families with children to access high quality, affordable 
homes, thus contributing to improving children’s health, wellbeing and 
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opportunity. 

  

9.2 Bungalows and, where appropriate, accessible apartments will be delivered 
which will allow older and disabled people to live in safe, suitable 
accommodation that meets their needs and allows them to live independently 
for longer. 

  

10. Equalities and Human Rights Advice and Implications 

  

10.1 The Council holds a wealth of housing intelligence data which will be used to 
determine local housing need and prioritise areas for investment.  Overall, 
Rotherham needs more homes for older people, people with disabilities, 
people seeking affordable home ownership and single person households, 
and there is a clear need for more affordable housing, in general, across the 
borough.  These needs will be reflected in the range of tenure, types and 
sizes of homes included in the programme.  Delivery of this programme will 
therefore offer more opportunities for older people, disabled people, families 
with children and single people to access high quality and affordable homes. 

  

10.2 Surveys will be carried out with the occupants of new homes, and equality 
and diversity results analysed and compared with other relevant data sets 
such as the Housing Register.  This will allow the Council to understand 
whether any protected characteristic groups are over or under-represented in 
new build homes and take appropriate action if required. 

  

11. Implications for Ward Priorities 

  

11.1 The Strategic Housing and Development Service will liaise with 
Neighbourhoods Team and Ward Members to ensure any social value 
opportunities are aligned with local priorities. 

  

12. Implications for Partners 

  

12.1 The 2020/21 delivery cycle and longer-term development programme will 
provide a number of opportunities for new partnerships to be formed as 
individual schemes are brought forward.  
 
As a blended programme with no ‘one size fits all’ approach to procurement 
and delivery, there will be opportunities for both large and small (SME) 
private sector construction companies and Registered Providers (housing 
associations) to work with the Council. This will help to both support and 
diversify the local construction industry.  

  

13. Risks and Mitigation 

  

13.1. Risks and mitigation measures associated with the annual programme are 
detailed in the Cabinet report 21st September 2020. 

  

14. Accountable Officers 

 Tom Bell, Assistant Director for Housing 
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 Jane Davies, Head of Strategic Housing and Development 

 David Bagnall, Housing Development Manager 

 
Approvals obtained on behalf of Statutory Officers:- 

 

 Named Officer Date 

Chief Executive 
 

Sharon Kemp 11/01/21 

Strategic Director of Finance & 
Customer Services  
(S.151 Officer) 

Judith Badger 07/01/21 

Head of Legal Services  
(Monitoring Officer) 

Bal Nahal 07/01/21 
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