
Consequence /effect: - What would 
actually happen as a result? How 

much of a problem would it be? To 
whom and why?

Existing actions/controls - What are you doing to 
manage this now? Current 

Score

Further management actions/controls 
required - What would you like to do in 

addition to your controls?
Target Score

Risk Owner (Officer 
responsible for 

managing risk and 
controls)

Risk Review Date

Movement

I L I L

9 (CSS13)

Changes in Government 
Law/Regulations including 
the UK exiting the European 
Union (Legislative Change)

Potential financial implications to 
cover the cost of required service 
change

Procedure incorporated in the Contract Conditions. 
Impact and actions to be jointly agreed with the 
Contractor to mitigate costs as far as possible. 
Application of the Change in Law Clauses within the 
contract

3 5 15

Consider the need for the Change in Law 
retention fund. Ensure contribution to 
consultations 3 4 12

BDR MANAGER 01/04/21

17 (CSS13)

Contractor is in Contractor 
Default due to financial 
failure of contractor 

Funders assess the position and 
decide whether to step in and avoid 
Contractor Default. If they do not 
then the Contractor could be 
terminated by the Councils. 

Contractor to limit exposure to unnecessary costs and 
protect income during any negotiations of change. 
Councils have standard HMT approved contract 
drafting to manage termination process.

4 3 12

Ensure appropriate application and 
understanding of the contract. Continue to 
maintain a good contractual relationship 
with operator and key staff.  

4 3 12

BDR MANAGER 01/04/21

10 (CSS13)

Environmental Impact to 
Local Area from 
Noise/Odour/Flies/Vermin 
etc (Compliance)

Reputational damage and adverse 
publicity from pollution emanating 
from State of the Art Facility. 
Potential for Local/National interest

Contractual controls and performance measures. 
Monitoring the contract. Pro-active engagement with 
the local community . Sharing data Regular monitoring 
outside the perimeter of the plant. Close liaison with 
the Local Environment Agency officer to monitor the 
plant and agree Fly and Odour Management Plans

3 4 12

Increased fly spraying during the fly 
season. Use of different insecticides. 
Increased pit management and emptying. 
Communicate to householders to wrap 
waste. Ensure biofilters are adequately 
maintained  

3 3 9

BDR MANAGER 01/04/21

16 (CSS 13)

Operating sub-contractor 
exits UK Municipal market 
due to financial pressures

Service disruption The PFI model anticipates several stages where the 
private sector entities - Operating Sub-Contractor, 
Contractor (Equity and Junior Debt Investors) and 
Senior Lenders - all progressively take risk (and lose 
their investment/loans) before the Councils bear 
additional costs risk.  The Contractor would be required 
to replace the Operating Sub-Contractor and pay the 
costs of doing so. Compensation would be payable by 
operating sub-contractor in addition to the letter of 
credit they have in place. 4 3 12

The Councils will identify areas where they 
could work with the Contractor and 
operating sub-contractor to help reduce the 
losses they are currently facing whilst 
maintaining the intended risk transfer and 
achieving the required service 
performance.  However, they should 
ensure that they outcome of any 
negotitations does not result in the Council 
being liable for increased compensation on 
termination costs should a termination still 
be likely as a result of the contract being 
considered more valuable on a market 
tendering exercise. Ensure appropriate 
application and understanding of the 
contract. Continue to maintain a good 
contractual relationship with operator and 
key staff.  

4 2 8

Chair of Steering 
Committee

01/04/21

14 (CSS13)

Insurance for the BDR 
Waste Treatment Plant is not 
available

The Councils would become the 
insurer of last resort. The Contractor 
would have to approach the market 
every 4 months to attempt to obtain 
insurance/ Contract would be 
terminated

Contractor in liaison with Insurerer is implamenting 
upgrade of the Fire Protection systems, this is now 
reducing risk. Insurance broker is working with 
Insurance market to build confidence 4 3 12

Robust case against Uninsurable 
argument. Ensure Contractor completes 
the fire improvement works.

4 2 8

BDR MANAGER 01/04/21

18 (CSS13)

Pandemic Lack of staff/consumables due to a 
Pandemic results in facility not being 
able to function

Coningency plan in place. Staff abe to work from home 
social distancing measures in place.
Provision of information to staff on preventative 
measures e.g. hygiene measures.  Minimising the 
amount of person to person contact.  Minimising 
sharing of handheld equipment.  Use of PPE e.g. 
gloves. Closely monitoring all developments 
internationally as well as advice from Governments 
and local health experts

3 4 12

Work closely with partners to monitor 
situation and communicate if any cases 
occur locally.  Escalate risk as appropriate.  
BDR team work from home where 
necessary, also have meetings by SKYPE 
if situation escalates to minimise chance of 
cross infection.
Testing/Immunisation program for 
contractors staff and household members.
Liaison with Statuatory bodies to ensure 
waste operators have essential status for 
accessing PPE if necessary. Source 
several suppliers. 

1 5 5

BDR MANAGER

01/04/21

7 (CSS13)

Obtaining required terms for 
Insurance is difficult due to 
market conditions - 
Insurance costs increase

There is a lack of Markets for 
Insuring waste plants 

Robust fire strategy, latest technology for fire 
suppression . Fire plan signed off by insurers BDR 
Technical advisors and Independent Certifier. Regular 
fire drills. Contractor liaison and education of insurance 
markets. Contractual position on insurance.
 Implementation of fire improvement works. 

2 5 10

Consider reviewing the insurance 
requirements. Enforcement of Contractual 
positions

2 4 8
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15 (CSS 13)

Recycling Markets Lack of recycling markets impacts on 
Contractors ability to achieve 
recycling rate 

Reviewing disposal points, ensuring Contractor has 
contingency in place

2 5 10

Councils may consider taking on more risk 
(as long as this is properly assessed) to 
deliver savings. Currently being 
investigated as part of the Councils' 
operational savings review.

2 4 8

BDR MANAGER 01/04/21

6 (CSS13)

Serious injury/death of a 
member of staff or public 
through service operation 
(MAJOR INCIDENT AT 
ITS/AD)

Personal tragedy. Health and Safety 
Executive intervention. Possible 
service disruption. Possible corporate 
liability offence

Contractor has completed and regularly reviews full 
Risk Assessments. Staff training, H&S Inspections, 
Contract Monitoring and performance deductions for 
non compliance. External Audit has been undertaken 
by Consultants and RMBC Health and Safety Team 
Regular monitoring of the Contractual requirements in 
relation to Health and Safety Consistent application of 
the Payment Mechanism

4 2 8

Regular visits by health and safety officers. 
Quarterly health and safety meetings.

3 2 6

BDR MANAGER 01/04/21

Risk Score with 
existing 

measures (See 
scoring table)

Target Score 
with further 

management 
actions/controls 

Risk Number Risk



8 (CSS13)

Changes to Collection 
services to support budget 
savings that impact on the 
PFI Contract - waste 
volumes change

Potential to impact on the 
performance of the plant. Potential to 
impact on the Third Party Revenue 
Share due to the 
Councils.Implications on PFI Credits. 
Implications on Inter Authority 
Agreement. 

Inter Authority Agreement measures. Significant 
collection change clause in the PFI Contract. Current 
WIDP/DEFRA position in terms of Credit Allocation 
position requires BDR to abide by the terms and 
conditions in the Promissary letter and the Final 
Business Case. 

2 4 8

Dialogue with WIDP/DEFRA and between 
BDR Councils. Test potential impacts to the 
contract/Councils against the IAA3. Lobby 
Government on recycling definitions.

2 3 6

BDR MANAGER 01/04/21

2 (CSS13)

Contractor default needing 
emergency action and/or 
leading to contract 
termination. 

Service disruption. Temporary full or 
partial closure of facilities. 

A series of performance bond and Parent Company 
Guarentees exist to provide and/or pay for 
interm/alternative arrangements to be made.  Funders 
would work with BDR to bring in a new contractor to 
deliver the service. Contingency arrangements may be 
implemented in the short term. Robust contract 
monitoring procedures 

4 2 8

Ensure monitoring staff are sufficiently 
skilled to manage this situation. Liaison 
with other PFI Contract Managers, 
knowledge transfer 3 2 6

BDR MANAGER 01/04/21

13 (CSS13)

Closure of facility or inability 
to provide the service due to 
a force majeure event (major 
incident at ITSAD Facility)

Service disruption. Temporary full or 
partial closure of facilities. 

Contractual conditions provide a shared responsibility 
to agree measures to mitigate the effects and facilitate 
the continuation of the service. There are 
contingencies and other controls within the contract to 
divert waste to other waste facilities. No current short 
to medium threat.

3 2 6

Undertake a communications campaign. 
Use contingency sites and/or other 
contracts where possible e.g. Veolia landfill 
contract. Use emergency procurement if 
absolutely necessary.  

3 2 6
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12 (CSS13)

Lack of resources due to 
restructures,  and staff 
resignations failure to have a 
knowledge management 
plan (Business 
Continunity - BDR)

Failure to monitor the contract 
effectively/make payments resulting 
in Breach

Contract manual to document the processes and 
procedures. To be maintained and updated when 
changes occur. Contract information held on CIPFA 
site and on a Sharepoint portal. Staff training and 
development. Knowledge management plan.

3 2 6

Staff retention could be improved if a clear 
career path existed.  CIPFA Asset 
Management system to hold all relevant 
documentation.   From the 1/9/20 the 
current PFI Manager has reduced her 
hours to work 3 days a week.

2 2 4
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5 (CSS13)

Ensure the balance of risk 
between Contractor and 
BDR is maintained.  

Councils could take more risk than 
anticipated

Change protocol in place, consideration needs to be 
given to level of risk as changes are negotiated. 

3 2 6

Councils may consider taking on more risk 
as long (as this is properly assessed) to 
deliver savings. Currently being 
investigated as part of the Operational 
Savings review

2 2 4
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4 (CSS13)

Fraud Contractor could attempt to charge 
for more than they are entitled 
to/Client team could collude with 
Contractor  

Process for checking Tickets from each Council is in 
place. Financial and Legal Officers form part of team. 
Information shared across all 3 Councils Direct debit 
mandate is in place for Barnsley and Doncaster to pay 
Rotherham. All deductions are accounted for in line 
with the IAA3. Guarenteed minimum tonnage 
requirement for the Coincils. Regular reports to 
Steering Group/Joint Waste Board. Systems inplace to 
pay the Contractor Internal and External Audits 
undertaken

3 2 6

Make an agenda item at meetings

2 2 4
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11 (CSS13)

Failure of plant equipment 
results in withdrawal of 
credits (Review of WICS)

Reputational damage and adverse 
publicity emanating from poor 
performance of state of the art 
facility. Potential for Local/National 
interest. Budget impact

Regular contract meetings/Monitoring and review 
procedures/Contingency facilities in place/Performance 
deduction , Step in provisions exist. It is likely that the 
Funders would step in an appoint another Contractor if 
performance is poor. Alternately the Councils could 
step in until the Contract could be retenderd

3 2 6

Ensure monitoring staff are sufficiently 
skilled to manage this situation. Liaison 
with other PFI Contract Managers, 
knowledge transfer close liaison with 
DEFRA. Contractor has improved the 
refinement and is introducing further 
measures to ensure plant performance 
continues to improve

3 1 3
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1 (CSS13)

There is a risk that the 
contractor will not comply 
with the terms and condtions 
and the performance will be 
less than the Councils are 
paying for.

Service disruption. Temporary full or 
partial closure of facilities. 

Regular contract meetings/Monitoring and review 
procedures/Emergency plan/Contingency facilities in 
place/Performance deduction , Step in provisions exist. 
It is likely that the Funders would step in an appoint 
another Contractor if performance is poor. Alternately 
the Councils could step in until the Contract could be 
retenderd

2 2 4

Ensure succession planning is adequate. 
Invest in training for the current team 
Project Management and COTC.

2 1 2
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