

## Appendix A

## Telephony upgrades

Summary:

1. Stag Medical – upgrade completed
2. Greaseborough – in progress
3. Brookfield – completed
4. Broom Valley – in progress
5. Blyth Road - completed
6. The Gate Surgery – in progress
7. Rose Hill – in progress
8. Canklow – completed
9. High Street – completed
10. Thorpe Hesley – in progress
11. Rawmarsh - completed
12. Parkgate – in progress
13. St Anns – in progress
14. Morthern Road – in progress
15. York Road - completed
16. Shakespeare Road - completed
17. Wickersley – in progress
18. Village – in progress
19. Greenside – in progress
20. Magna – in progress

We are now starting discussion with the practices regarding implementation of call recording and branch site linkage.

Treeton and Broom Lane sites are not 1<sup>st</sup> call and are implementing with their provider