



## LD Consultation Timeline



# LD Consultation Timeline


## Cabinet Meeting

Mon 10/07/17





Task Name	Duration	Start	Finish	Resource Names	3rd Quarter			1st Quarter			3rd Quarter			1st Quarter			3rd Quar		
					Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May	Jul		
1 Cabinet Meeting	1 day	Mon 10/07/17	Mon 10/07/17	Janine Moorcroft	<div style="border: 1px solid black; padding: 5px;"> <p><b>Janine Moorcroft</b></p> <p>Janine Moorcroft, Jayne Metcalf, Speakup</p> <p>Janine Moorcroft, Jayne Metcalf, Speakup</p> <p>?Analysing Information</p> </div>														
2 Planning Time	6 wks	Mon 10/07/17	Fri 18/08/17	Janine Moorcroft, Jayne Metcalf, Speakup															
3 Consultation - In-house Services	12 wks	Mon 21/08/17	Fri 10/11/17	Janine Moorcroft, Jayne Metcalf, Speakup															
4 Customers accessing the service																			
5 Staff																			
6 Carers and families																			
7 Wider community (ie neighbours surrounding the building)																			
8 Data analysis and reporting	22 wks	Mon 13/11/17	Fri 13/04/18	?Analysing Information															

# LD Consultation Timeline





Task ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	3rd Quarter			1st Quarter			3rd Quarter			1st Quarter					
							Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	Ma			
1		Cabinet Meeting	1 day	Mon 10/07/17	Mon 10/07/17	Janine Moorcroft	Janine Moorcroft														
2		Planning Time	6 wks	Mon 10/07/17	Fri 18/08/17	Janine Moorcroft, Jayne Metcalf, Speakup	Janine Moorcroft, Jayne Metcalf, Speakup														
3		Consultation - In-house Services - Oaks Day Service	12 wks	Mon 21/08/17	Fri 10/11/17	Janine Moorcroft, Jayne Metcalf, Speakup															
4		Customers accessing the service																			
5		Staff																			
6		Carers and families																			
7		Wider community (ie neighbours surrounding the building)																			
8		Data analysis and reporting	22 wks	Mon 13/11/17	Fri 13/04/18	?Analysing Information	?Analysing Information														

# LD Consultation Timeline




# LD Consultation Timeline



# LD Consultation Timeline

## Cabinet Meeting

Mon 10/07/17




Task Name	Duration	Start	Finish	Resource Names	3rd Quarter			1st Quarter			3rd Quarter			1st Quarter			3rd Quarter			1st Quarter		
					Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	
1 Cabinet Meeting	1 day	Mon 10/07/17	Mon 10/07/17	Janine Moorcroft	Janine Moorcroft																	
2 Planning Time	6 wks	Mon 10/07/17	Fri 18/08/17	Janine Moorcroft, Jayne Hewitt-Hardy, Speakup	Janine Moorcroft, Jayne Hewitt-Hardy, Speakup																	
3 Consultation - In-house Services - Treefields (Respite)	12 wks	Mon 21/08/17	Fri 10/11/17	Janine Moorcroft, Jayne Hewitt-Hardy	Janine Moorcroft, Jayne Hewitt-Hardy																	
4 Customers accessing the service																						
5 Staff																						
6 Carers and families																						
7 Wider community (ie neighbours surrounding the building)																						
8 Data analysis and reporting	22 wks	Mon 13/11/17	Fri 13/04/18	?Analysing Information	?Analysing Information																	

# LD Consultation Timeline

## Cabinet Meeting

Mon 10/07/17



Task Name	Duration	Start	Finish	Resource Names	Qtr 2, 2017		Qtr 3, 2017			Qtr 4, 2017			Qtr 1, 2018			Qtr 2, 2018			Qtr 3, 2018			Qtr 4, 2018			Qtr 1, 2019	
					Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>1 Cabinet Meeting</b>	1 day	Mon 10/07/17	Mon 10/07/17	Janine Moorcroft																						
2 Planning Time	6 wks	Mon 10/07/17	Fri 18/08/17	Janine Moorcroft, Jayne Metcalf, Speakup																						
3 Consultation - In-house Services - Quarryhill (Respite)	12 wks	Mon 21/08/17	Fri 10/11/17	Janine Moorcroft, Jayne Metcalf, Speakup																						
4 Customers accessing the service																										
5 Staff																										
6 Carers and families																										
7 Wider community (ie neighbours surrounding the building)																										
8 Data analysis and reporting	22 wks	Mon 13/11/17	Fri 13/04/18	?Analysing Information																						

GANTT CHART