


Plan of how we will align the Rotherham Health and Wellbeing (H&WB) Strategy and Integrated Health and Social Care (IH&SC) Place Plan



Between September 2017 and January 2018 work will take place to align and refresh (where necessary) the H&WB Strategy and the IH&SC Place Plan – see next slide for more detail.

Key milestones for this work will be:

- **September** – IH&SC Place Board (6th) and H&WB Board (20th) to receive a plan and timescales of how this will be achieved.
- **November** – H&WB Board (15th) to receive a progress report on the H&WB Strategy, including detail on strategic priorities and indicators and progress with the IH&SC Place Plan, Health Select Commission (16th) to consider content of refreshed H&WB Strategy.
- **January** – draft H&WB Strategy and IH&SC Place Plan to be received at H&WB Board (10th), deadline for comments (31th).
- **February** – draft H&WB Strategy and IH&SC Place Plan to be received at IH&SC Place Board (7th). All partners to take the H&WB Strategy and IH&SC Place Plan through their relevant governance arrangements.
- **March** – H&WB Board (14th) to formally sign off the refreshed H&WB Strategy, IH&SC Place Board (7th) to formally sign off the refreshed IH&SC Place Plan.

DRAFT v2 06 09 2017

Timescales for the alignment of the H&WB Strategy and IH&SC Place Plan

