CATEGORY	Energy
INITIATIVE NUMBER & TITLE	22-166 Electricity Supply Contract and Ancillary Services
CATEGORY MANAGER	Karen Middlebrook
SERVICE LEAD	Steven Cope / David Rhodes



							RISK SCORE V EXISTING MEASURES		EXISTING			WITH FURTHER MANAGEMENT					
RISK NO F	RISK TYPE OBJECTIVE	OBJECTIVE	RISK DETAIL	CONSEQUENCE/EFFECT	EXISTING CONTROLS (What are we currently doing to manage the risk?)	mpact	Likelihood	Risk Rating	FURTHER MANAGEMENT ACTION / CONTROLS (What else could be done in addition to the existing controls?)	mpact	_ikelihood	Risk Rating	RISK OWNER	DATE LAST REVIEWED	DATE OF NEXT REVIEW		
	l Financial Loss	Complete sign off of the call off order for the electricity supply contract		The Council could be left without an electricity contact	Energy optimisation desk is utiliesed through YPO/nPower to procure electricity flexabiliy in advance of period to deliver a fixed price for the term of the contract.	4	2	8	Furher improvments to the strategy to develop long-term strategies for procumnet on the wholesale market.	2	2	4	Steve Cope	12/10/22			
00002	2 Financial Loss	Further increases on the wholesale market price of electricity	Unaffordability / Inappropriate use of public money / Limited timeframe	Increased cost of procuring electricity	Electricity procurement stratergy through the energy optermisation desk at nPower, daily market monitoring of influencing factors	4	3	12	Furher improvements to the strategy to develop long-term strategies for procurement on the wholesale market.	3	3	9	Steve Cope	12/10/22			
00003	Regulatory Requirements	Successful award of contract	Council makes award of contract with no legal challenge	Formal challenge could result in constracts being set aside resulting in no formal contract in place, or the requirement to pay damages to an aggrieved bidder.	Contract Regulations 2015	4	1	4	The need to ensure all appropriate internal governance is followed.	4	1	4	Karen Middlebrook / Steve Cope	28/10/22	31/12/22		
00004	1 Management		YPO are currently experiencing expertise and capacity issues in relation to the management of energy supply frameworks. A reorganisation of the YPO Energy Team was commissioned in February 2022, including recruitment for Senior Level and interim additional external market insight & trading support but this process remains ongoing with a number of senior roles vacant before contract signing		Npower have verbally indicated they will take responsibility for energy purchasing and strategy in the interim measure, but medium term, YPO will resume responsibility and the relationship between YPO, supplier and customer will be as it was previously	4	3	12	Clear and regular updates required from YPO to enable the Council to understand the position and potential impacts. Break clauses included within contract from Year 2 onwards that could be enacted with 15 months notice is performance is substandard.	3	2	6	Steve Cope	28/10/22	31/12/22		

						RISK SCORE WITH EXISTING MEASURES				WITH FURTHER MANAGEMENT					
RISK NO	RISK TYPE	OBJECTIVE	RISK DETAIL	CONSEQUENCE/EFFECT	EXISTING CONTROLS (What are we currently doing to manage the risk?)	Impact	Likelihood	Risk Rating	FURTHER MANAGEMENT ACTION / CONTROLS (What else could be done in addition to the existing controls?)	Impact	Likelihood	Risk Rating	RISK OWNER	DATE LAST REVIEWED	DATE OF NEXT REVIEW