

Transportation Update

November 2024

Matt Reynolds, Head of Transportation Infrastructure

Contents

- Recently Completed Projects
- Current Projects
- Autumn Statement Review



Photo: Kerrie Beddows

RECENTLY COMPLETED PROJECTS

Project Completions

- Centenary Way Bridge Repairs
- Traffic Management Act Part 6
- Motorway Service Area M1 J33
- Swallownest and Cortonwood Crossings
- Packman Road Retaining Wall
- Traffic Signal Obsolesce Grant
- M1 Smart Motorway retrofit programme



CURRENT PROJECTS

A6022

- DfT Funded Scheme to reduced road traffic collisions in Swinton
- Delay - Not delivering and over scoped
- £0.75m
- Considerations – utilities, resources, resurfacing



Fitzwilliam Road

- St Anns Roundabout, Cycle and Bus Lanes on Fitzwilliam Road and Neighbourhood improvements.
- Circa £16m allocation
- Completion March 2027
- Considerations – utilities, consultation and strategic acceptance, drainage and construction.



Broom Road

- Extension of Broom Cycle Lane, Stag Roundabout and Wickersley Road.
- Circa £10m allocation
- Completion January 2027
- Considerations – trees and verges, strategic acceptance and construction.



Other Projects

- Magna Tram Train
- Parkgate Link Road
- Rotherham Mainline Station
- Waverley Station
- LNRS1 and LNRS2



AUTUMN BUDGET

Headlines

- Programme Review
- 10-year Investment Plan
- Bus Fare Cap at £3
- Investment in Buses
- Walking and Cycling
- National Rail - GBR
- EV Investment
- Fuel Duty Freeze



Thank you for your time