

Appendix 3

Milestones 2025-26

Quarter 1

- Develop and implement new delivery systems and registration processes into new project.
- Re-establish the Employment Solutions offer and communicate with key stakeholders including DWP/JCP to ensure referrals into the service
- Development of employment solutions social media and newsletter to further raise awareness of the service.
- Employment Solutions colleagues become members of the Institute of Employment Professionals (IEP)

Quarter 2

- Further develop engagement with specific cohorts, e.g Roma Slovakian community in collaboration with Clifton Learning Partnership and RIDO.
- Begin delivery of PET/SWAP style bespoke training sessions in the employment solutions HUB.
- Develop and launch Employment Solutions community “pop up” stalls.
- Mobilise to deliver agreed Pathways 2 Work programme by August 2025

Quarter 3

- Promotion and Hosting of the 7th Employment Solutions recruitment and networking event late autumn ahead of winter seasonal recruitment drive.

Quarter 4

- Review of delivery preparation of report to Cabinet during Q1 2026/27.