

Year: 2019/2020						
WARD	ROAD NAME	DISTRICT	LOCATION	TREATMENT	YEAR	WORK STAGE
ANSTON & WOODSETTS	LINDRICK ROAD	WOODSETTS	PATCHING	CarriagewayPatching	2019/2020	IN DESIGN
ANSTON & WOODSETTS	WORKSOP ROAD	THORPE SALVIN	51 TO SPEED RESTRICTION - INCLUDE REPAIR OUTSIDE 30	CwayResurfacing	2019/2020	IN DESIGN
ANSTON & WOODSETTS	QUARRY LANE	NORTH ANSTON	CRAMFIT ROAD TO LIMEKILNS	CwayResurfacing	2019/2020	IN DESIGN
ANSTON & WOODSETTS	CRAMFIT CLOSE	NORTH ANSTON	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
ANSTON & WOODSETTS	WOODSETTS ROAD	NORTH ANSTON	NURSERY ROAD TO BOUNDARY 50 / 52	CwayResurfacing	2019/2020	IN DESIGN
ANSTON & WOODSETTS	ULLSWATER CLOSE	NORTH ANSTON	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
ANSTON & WOODSETTS	GRASMERE CLOSE	NORTH ANSTON	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
ANSTON & WOODSETTS	CONISTON CLOSE	NORTH ANSTON	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
ANSTON & WOODSETTS	DERWENT CLOSE	NORTH ANSTON	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
ANSTON & WOODSETTS	SCHOLEY AVENUE	WOODSETTS	GRANGE AVENUE TO GRANGE AVENUE	CwaySurfaceDressing	2019/2020	JULY-SEPT
ANSTON & WOODSETTS	GRANGE AVENUE	WOODSETTS	10M FROM WORKSOP ROAD TO SCHOLEY AVENUE	CwaySurfaceDressing	2019/2020	JULY-SEPT
ANSTON & WOODSETTS	HOADES AVENUE	WOODSETTS	10M FROM DINNINGTON ROAD TO NORTHFIELD DRIVE	CwaySurfaceDressing	2019/2020	JULY-SEPT
ANSTON & WOODSETTS	NORTHFIELD DRIVE	WOODSETTS	10M FROM GILDINGWELLS ROAD TO HOADES AVENUE	CwaySurfaceDressing	2019/2020	JULY-SEPT
ANSTON & WOODSETTS	ROCKFIELD DRIVE	WOODSETTS	THROUGHOUT	CwaySurfaceDressing	2019/2020	JULY-SEPT
ANSTON & WOODSETTS	HALL CLOSE	NORTH ANSTON	JUNC QUARRY LANE -	FwayCrossings	2019/2020	IN DESIGN

ANSTON & WOODSETTS	NURSERY CRESCENT	NORTH ANSTON	JUNC QUARRY LANE -	FwayCrossings	2019/2020	IN DESIGN
ANSTON & WOODSETTS	BRANDS CLOSE	WOODSETTS	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ANSTON & WOODSETTS	SPRINGFIELD CLOSE	WOODSETTS	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ANSTON & WOODSETTS	NORTHFIELD DRIVE	WOODSETTS	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ANSTON & WOODSETTS	HOADES AVENUE	WOODSETTS	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ANSTON & WOODSETTS	GILDINGWELLS ROAD	WOODSETTS	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ANSTON & WOODSETTS	WORKSOP ROAD	WOODSETTS	19 TO WARREN CLOSE	FwayResurfacing	2019/2020	IN DESIGN
BOSTON CASTLE	CENTENARY WAY	CANKLOW	ICKLES ROUNDABOUT TO RIVER DON BRIDGE	CwayResurfacing	2019/2020	IN DESIGN
BOSTON CASTLE	NORFOLK WAY	MOORGATE	MORRGATE ROAD TO HALLAM ROAD	CwayResurfacing	2019/2020	IN DESIGN
BOSTON CASTLE	GODSTONE ROAD	WELLGATE	MOORGATE ROAD TO WARWICK STREET	CwayResurfacing	2019/2020	IN DESIGN
BOSTON CASTLE	GERARD ROAD	WELLGATE	MOORGATE ROAD TO WELLGATE	CwayResurfacing	2019/2020	IN DESIGN
BOSTON CASTLE	CENTENARY WAY	ROTHERHAM TOWN C	DUAL CARRIAGEWAY UP TO TRAFFIC LIGHTS AT TESCO ACCESS	CwayResurfacing	2019/2020	IN DESIGN
BOSTON CASTLE	CENTENARY WAY TO DRUMMON	ROTHERHAM TOWN C	CENTENARY WAY TO ACCESS TESCO SUPERMARKET	CwayResurfacing	2019/2020	IN DESIGN
BOSTON CASTLE	CENTENARY WAY	CANKLOW	RIVER DON BRIDGE TO ICKLES ROUNDABOUT	CwayResurfacing	2019/2020	IN DESIGN
BOSTON CASTLE	LILIAN STREET SOUTH	WELLGATE	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
BOSTON CASTLE	RAMSDEN ROAD	MOORGATE	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
BOSTON CASTLE	WHISTON GROVE	MOORGATE	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
BOSTON CASTLE	MOORGATE GROVE	BROOM VALLEY	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN

BOSTON CASTLE	WELHAM DRIVE	MOORGATE	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
BRINSWORTH & CATCLIFFE	SHEFFIELD LANE	CATCLIFFE	PATCH REPAIR OUTSIDE 80 / 82	CarriagewayPatching	2019/2020	IN DESIGN
BRINSWORTH & CATCLIFFE	ROTHERHAM GATEWAY	CATCLIFFE	100M SECTION PRIOR TO BRIDGE AT SHEFFIELD BOUNDARY	CwayResurfacing	2019/2020	IN DESIGN
BRINSWORTH & CATCLIFFE	ELLIS STREET	BRINSWORTH	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
BRINSWORTH & CATCLIFFE	DUNCAN STREET	BRINSWORTH	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
BRINSWORTH & CATCLIFFE	PIKE ROAD	BRINSWORTH	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
BRINSWORTH & CATCLIFFE	WHITEHILL LANE	BRINSWORTH	WHITEHALL ROAD TO HOWARTH ROAD	CwayResurfacing	2019/2020	COMPLETE
BRINSWORTH & CATCLIFFE	QUARRY CLOSE	BRINSWORTH	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
BRINSWORTH & CATCLIFFE	BRINSWORTH HALL CRESCENT	BRINSWORTH	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
BRINSWORTH & CATCLIFFE	BONET LANE	BRINSWORTH	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
DINNINGTON	PENNY HILL	FIRBECK	PATCH REPAIRS EXTENTS TO BE DETERMINED	CarriagewayPatching	2019/2020	IN DESIGN
DINNINGTON	HOOTON LANE	LAUGHTON-EN-LE-MOI	HIGH STREET NORTH BOUND FOR 200M	CwayResurfacing	2019/2020	JULY-SEPT
DINNINGTON	SWINSTON HILL ROAD	DINNINGTON	LIDGET LANE TO 190	CwayResurfacing	2019/2020	IN DESIGN
DINNINGTON	CONSTABLE LANE	DINNINGTON	LIMITS TO BE CONFIRMED	CwayResurfacing	2019/2020	IN DESIGN
DINNINGTON	ST JOHNS ROAD	LAUGHTON-EN-LE-MOI	EXTENTS OF REPAIR TO BE DETERMINED	CwayResurfacing	2019/2020	JULY-SEPT
DINNINGTON	UNDERGATE ROAD ROUNDABOUT	DINNINGTON	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
DINNINGTON	QUEEN STREET	DINNINGTON	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
DINNINGTON	CHESTNUT GROVE	DINNINGTON	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN

DINNINGTON	HIGH STREET	LAUGHTON-EN-LE-MO	ROTHERHAM LANE TO ST JOHNS ROAD	CwayResurfacing	2019/2020	JULY-SEPT
DINNINGTON	CHARLES STREET	DINNINGTON	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
DINNINGTON	DUKE STREET	DINNINGTON	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
DINNINGTON	MANOR ROAD	DINNINGTON	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
DINNINGTON	ANNE STREET	DINNINGTON	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
DINNINGTON	COMMON LANE	LAUGHTON COMMON	10M FROM LAUGHTON COMMON ROAD	CwaySurfaceDressing	2019/2020	IN CONSTRUCTION
DINNINGTON	SCHOOL ROAD	LAUGHTON-EN-LE-MO	10M FROM HIGH STREET TO SPEED RESTRICTION (RED SURFACE)	CwaySurfaceDressing	2019/2020	IN CONSTRUCTION
DINNINGTON	HIGH STREET	LAUGHTON-EN-LE-MO	O/S 13	FwayCrossings	2019/2020	IN CONSTRUCTION
DINNINGTON	ROTHERHAM ROAD	DINNINGTON	OPP MEADOW ST/ FRONT 51	FwayCrossings	2019/2020	IN DESIGN
DINNINGTON	ABBAY CLOSE	LAUGHTON-EN-LE-MO	THROUGHOUT	FwayMicroasphalt	2019/2020	JULY-SEPT
DINNINGTON	MELLOW FIELDS ROAD	LAUGHTON-EN-LE-MO	THROUGHOUT	FwayMicroasphalt	2019/2020	JULY-SEPT
DINNINGTON	OLD HALL CLOSE	LAUGHTON-EN-LE-MO	THROUGHOUT	FwayMicroasphalt	2019/2020	JULY-SEPT
DINNINGTON	CASTLE GREEN	LAUGHTON-EN-LE-MO	THROUGHOUT	FwayMicroasphalt	2019/2020	JULY-SEPT
HELLABY	GILLOTT LANE	WICKERSLEY	MORTHEN ROAD TO 53	CwayResurfacing	2019/2020	IN DESIGN
HELLABY	QUARRY FIELD LANE	WICKERSLEY	GILLOT LANE TO QUARRY FIELDS	CwayResurfacing	2019/2020	IN DESIGN
HELLABY	BAWTRY ROAD	WICKERSLEY	BAWTRY RD SERVICE RD TO FOOTBRIDGE (EAST AND WEST BOUND)	CwayResurfacing	2019/2020	IN DESIGN
HELLABY	TANFIELD WAY	WICKERSLEY	BAWTRY ROAD TO ST ALBANS ROAD	CwayResurfacing	2019/2020	IN DESIGN
HELLABY	LESLIE AVENUE	MALTBY	BETWEEN ROTHERHAM ROAD AND BEECH ROAD	CwayResurfacing	2019/2020	IN DESIGN

HELLABY	HELLABY LANE	HELLABY	FROM THE ENTRANCE TO TRUCK STOP CAR PARK FOR APPROX 300M LENGTH	CwayResurfacing	2019/2020	IN DESIGN
HELLABY	DENBY WAY	HELLABY	END OF DUAL CARRIAGEWAY TO 40M SOUTH OF LOWTON WAY	CwayResurfacing	2019/2020	IN DESIGN
HELLABY	AMORYS HOLT ROAD	MALTBY	DALE HILL RD TO AMORYS HOLT WAY	CwayResurfacing	2019/2020	IN DESIGN
HELLABY	SCOTT WALK	MALTBY	DALE HILL ROAD TO END OF SCOTT WALK	CwayResurfacing	2019/2020	IN DESIGN
HELLABY	ROTHERHAM ROAD	MALTBY	PENNINGTON COURT TO JUNCTION BRAITHWELL ROAD	CwayResurfacing	2019/2020	IN DESIGN
HELLABY	ST ALBANS WAY	WICKERSLEY	PATCH FAIRWAYS TO NUMBER 25	CwayResurfacing	2019/2020	IN DESIGN
HELLABY	WOOD LANE	WICKERSLEY	TBC	CwayResurfacing	2019/2020	IN DESIGN
HELLABY	BAWTRY ROAD	WICKERSLEY	WICKERSLEY COURT TO OPPOSITE TEXACO GARAGE	CwayResurfacing	2019/2020	COMPLETE
HELLABY	MORTHEN ROAD	WICKERSLEY	TO BE CONFIRMED	CwayResurfacing	2019/2020	IN DESIGN
HELLABY	BAWTRY ROAD ROUNDABOUT	HELLABY	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
HELLABY	GRANGE DRIVE	HELLABY	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
HELLABY	HELLABY HALL ROAD	HELLABY	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
HELLABY	CLIFFORD ROAD	HELLABY	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
HELLABY	BARRIE GROVE	HELLABY	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
HELLABY	PARKSTONE CRESCENT	HELLABY	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
HELLABY	KEVIN GROVE	HELLABY	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
HELLABY	GREENHILL AVENUE	HELLABY	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
HELLABY	BATEMAN ROAD	HELLABY	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE

HOLDERNESS	AUGHTON ROAD	AUGHTON	MAIN STREET TO HIGH STREET	CwayResurfacing	2019/2020	JULY-SEPT
HOLDERNESS	WEST LANE	AUGHTON	JUNCTION WITH MAIN STREET	CwayResurfacing	2019/2020	IN DESIGN
HOLDERNESS	HIGH STREET	SWALLOWNEST	AUGHTON ROAD TO QUEENS ROAD	CwayResurfacing	2019/2020	JULY-SEPT
HOLDERNESS	BEECH WAY	SWALLOWNEST	AUGHTON ROAD TO THE END	CwayResurfacing	2019/2020	IN DESIGN
HOLDERNESS	AUGHTON LANE SERVICE ROAD	ASTON	121 TO 139	CwayResurfacing	2019/2020	JULY-SEPT
HOLDERNESS	LEYBURN DRIVE	SWALLOWNEST	BEECH WAY TO NUMBER 10	CwayResurfacing	2019/2020	IN DESIGN
HOLDERNESS	TREETON LANE	AUGHTON	EXTENTS OF REPAIR TO BE DETERMINED	CwayResurfacing	2019/2020	IN DESIGN
HOLDERNESS	AYSGARTH RISE	SWALLOWNEST	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
HOLDERNESS	OAK TERRACE	SWALLOWNEST	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
HOLDERNESS	CHRISTCHURCH AVENUE	ASTON	THROUGHOUT	CwayResurfacing	2019/2020	JULY-SEPT
HOLDERNESS	KING STREET	SWALLOWNEST	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
HOLDERNESS	WHARNCLIFFE AVENUE	ASTON	THROUGHOUT	CwayResurfacing	2019/2020	JULY-SEPT
HOLDERNESS	OSBORNE AVENUE	ASTON	THROUGHOUT	CwayResurfacing	2019/2020	JULY-SEPT
HOLDERNESS	A57 M1 ROUNDABOUT	ASTON COMMON	RESURFACE ROUNDABOUT	CwayResurfacing	2019/2020	IN DESIGN
HOLDERNESS	ASTON WAY	ASTON	OFF OF M1 ROUNDABOUT TO WORKSOP ROAD	CwayResurfacing	2019/2020	JULY-SEPT
HOLDERNESS	MAIN STREET	AUGHTON	NURSERY TO WEST LANE	CwayResurfacing	2019/2020	JULY-SEPT
HOLDERNESS	ALEXANDRA ROAD	SWALLOWNEST	THROUGHOUT	CwayResurfacing	2019/2020	IN CONSTRUCTION
HOLDERNESS	WESLEY AVENUE	ASTON	THROUGHOUT	CwayResurfacing	2019/2020	JULY-SEPT

HOLDERNESS	CHESTNUT ROAD	SWALLOWNEST	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
HOLDERNESS	HOLLY TERRACE	SWALLOWNEST	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
HOLDERNESS	LODGE LANE	ASTON	WORKSOP ROAD TO SEYMORE ROAD	CwayResurfacing	2019/2020	JULY-SEPT
HOLDERNESS	THE CHASE	ASTON	10M FROM WORKSOP ROAD TO OSPRAY ROAD	CwaySurfaceDressing	2019/2020	IN CONSTRUCTION
HOLDERNESS	WINDY RIDGE	AUGHTON	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
HOLDERNESS	ASTON FOOTPATH 6	ASTON	SKIPTON ROAD TO WETHERBY DRIVE FOOTPATH 3	FwayMicroasphalt	2019/2020	APRIL-JUNE
HOLDERNESS	AUGHTON AVENUE	AUGHTON	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
HOLDERNESS	GRANGE AVENUE	AUGHTON	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
HOLDERNESS	WESTFIELD AVENUE	AUGHTON	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
HOLDERNESS	SPRINGWOOD AVENUE	AUGHTON	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
HOLDERNESS	TURNSHAW AVENUE	AUGHTON	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
HOLDERNESS	SKIPTON ROAD LINKPATH	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
HOOBER	WESTFIELD ROAD	BRAMPTON BIERLOW	7 TO JUNC WESTPIT HILL AND ELSECAR ROAD TO 80M FROM WESTGATE	CwayResurfacing	2019/2020	APRIL-JUNE
HOOBER	HARLEY ROAD	HARLEY	EXTENTS OF REPAIR TO BE DETERMINED	CwayResurfacing	2019/2020	COMPLETE
HOOBER	LODGE DRIVE	HARLEY	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
HOOBER	CRICKET VIEW ROAD	HARLEY	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
HOOBER	HOLLOWGATE AVENUE	WEST MELTON	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
HOOBER	MOORBRIDGE CRESCENT	BRAMPTON BIERLOW	THROUGHOUT	CwayResurfacing	2019/2020	IN CONSTRUCTION

HOOPER	CLAYFIELD LANE	WENTWORTH	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
HOOPER	BRAMPTON ROAD	WATH-UPON-DEARNE	PACKMAN ROAD TO HIGHFIELD GROVE	CwayResurfacing	2019/2020	COMPLETE
HOOPER	PONTEFRACT ROAD	BRAMPTON BIERLOW	SERVICE ROAD BETWEEN 103 TO 111	CwayResurfacing	2019/2020	COMPLETE
HOOPER	BARNSLEY ROAD	WEST MELTON	SHAKESPEARE ROAD TO PONTEFRACT ROAD	CwayResurfacing	2019/2020	IN CONSTRUCTION
HOOPER	PONTEFRACT ROAD	BRAMPTON BIERLOW	10M FROM BRAMPTON RD TO 10M FROM WATH RD AND 99 TO THE PUMP HSE	CwaySurfaceDressing	2019/2020	IN CONSTRUCTION
HOOPER	KNOLLBECK AVENUE	BRAMPTON BIERLOW	THROUGHOUT	FwayResurfacing	2019/2020	IN CONSTRUCTION
KEPPEL	OAKS LANE SERVICE ROAD EAS	KIMBERWORTH PARK	ENTRANCE BETWEEN OAKS LANE AND REMOUNT ROAD	CwayResurfacing	2019/2020	IN DESIGN
KEPPEL	NEW STREET	THORPE HESLEY	BROOKHILL TO 34	CwayResurfacing	2019/2020	IN DESIGN
KEPPEL	LODGE LANE	THORPE HESLEY	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
KEPPEL	SOUGH HALL AVENUE	THORPE HESLEY	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
KEPPEL	MANOR HOUSE ROAD	KIMBERWORTH	THROUGHOUT	CwayResurfacing	2019/2020	JULY-SEPT
KEPPEL	DIGBY CLOSE	KIMBERWORTH	THROUGHOUT	CwayResurfacing	2019/2020	JULY-SEPT
KEPPEL	SCHOLES VILLAGE	SCHOLES	10M FROM HAGUE LANE TO SCHOLES LANE	CwaySurfaceDressing	2019/2020	IN CONSTRUCTION
KEPPEL	SCHOLES LANE	SCHOLES	PROPERTY 31 TO SCHOLES VILLAGE	CwaySurfaceDressing	2019/2020	IN CONSTRUCTION
KEPPEL	FELLOWSFIELD WAY	KIMBERWORTH	OUTSIDE 24 AND MANOR ROAD FISH SHOP	FwayCrossings	2019/2020	IN DESIGN
MALTBY	DALE HILL ROAD	MALTBY	214 TO AMORYS HOLT ROAD + JUNCTION WITH LILLY HALL ROAD	CwayResurfacing	2019/2020	IN DESIGN
MALTBY	OUTGANG LANE	MALTBY	MUGLET LANE LANSBURY AVENUE	CwayResurfacing	2019/2020	IN DESIGN
MALTBY	LANSBURY AVENUE	MALTBY	MUGLET LANE TO OUTGANG LANE	CwayResurfacing	2019/2020	IN DESIGN

MALTBY	QUEEN MARY STREET	MALTBY	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
MALTBY	FARQUHAR ROAD	MALTBY	JUNC HIGHFIELD PARK	FwayCrossings	2019/2020	IN CONSTRUCTION
MALTBY	FARQUHAR ROAD	MALTBY	JUNC HEATHERDALE ROAD	FwayCrossings	2019/2020	IN CONSTRUCTION
MALTBY	BERESFORD ROAD	MALTBY	JUNC NELSON ROAD BACK ROAD	FwayCrossings	2019/2020	IN CONSTRUCTION
MALTBY	BERESFORD ROAD	MALTBY	JUNC FISHER ROAD	FwayCrossings	2019/2020	IN CONSTRUCTION
MALTBY	BERESFORD ROAD	MALTBY	JUNC TICKHILL ROAD	FwayCrossings	2019/2020	IN CONSTRUCTION
MALTBY	SEYMOUR ROAD	MALTBY	AT HAMMER HEAD TURNING AREA	FwayCrossings	2019/2020	IN DESIGN
MALTBY	BERESFORD ROAD	MALTBY	SIDE OF 52	FwayCrossings	2019/2020	IN CONSTRUCTION
RAWMARSH	WARREN VALE	SWINTON	EXTENTS OF REPAIR TO BE DETERMINED	CwayResurfacing	2019/2020	IN DESIGN
RAWMARSH	OATES AVENUE	RAWMARSH	CLAYPIT LANE TO ST MARYS ROAD	CwayResurfacing	2019/2020	IN DESIGN
RAWMARSH	LLOYD STREET	PARKGATE	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
RAWMARSH	SCOVELL AVENUE	RAWMARSH	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
RAWMARSH	KEMPWELL DRIVE	RAWMARSH	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
RAWMARSH	DUDLEY STREET	PARKGATE	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
RAWMARSH	BURKINSHAW AVENUE	RAWMARSH	THOROGATE TO MORRIS AVE	CwayResurfacing	2019/2020	IN DESIGN
RAWMARSH	ROTHERHAM ROAD ROUNDABOUT	PARKGATE	WHOLE LENGTH	CwayResurfacing	2019/2020	IN DESIGN
RAWMARSH	HOLM FLATT STREET	PARKGATE	THROUGHOUT LENGTH	CwayResurfacing	2019/2020	IN DESIGN
RAWMARSH	SOUTH STREET	RAWMARSH	JUNC MAIN STREET	FwayCrossings	2019/2020	IN DESIGN

RAWMARSH	HAUGH ROAD	RAWMARSH	JUNC GARAGE SITE ACCESS SIDE OF NUMBER 101	FwayCrossings	2019/2020	IN DESIGN
RAWMARSH	HAUGH ROAD	RAWMARSH	JUNC SCOVELL AVENUE	FwayCrossings	2019/2020	IN DESIGN
RAWMARSH	HEATONS BANK FOOTPATH 1	RAWMARSH	THROUGHOUT	FwayResurfacing	2019/2020	IN DESIGN
ROTHER VALE	LONG LANE	TREETON	PATCH REPAIR	CarriagewayPatching	2019/2020	IN DESIGN
ROTHER VALE	TREETON LANE	TREETON	MILL LANE TO MAIN STREET	CwayResurfacing	2019/2020	IN DESIGN
ROTHER VALE	WELL LANE	TREETON	EXTENTS OF REPAIR TO BE DETERMINED	CwayResurfacing	2019/2020	IN DESIGN
ROTHER VALE	WOOD LANE	TREETON	EXTENTS OF REPAIR TO BE DETERMINED	CwayResurfacing	2019/2020	IN DESIGN
ROTHER VALE	SMALLAGE LANE	FENCE	EXTENTS OF REPAIR TO BE DETERMINED	CwayResurfacing	2019/2020	IN DESIGN
ROTHER VALE	POYNTON AVENUE	ULLEY	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
ROTHER VALE	GURTH DRIVE	THURCROFT	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
ROTHER VALE	ZAMOR CRESCENT	THURCROFT	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
ROTHER VALE	IVANHOE ROAD	THURCROFT	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
ROTHER VALE	WORKSOP ROAD	SWALLOWNEST	REPAIR TO CARRIAGEWAY AT PEDESTRIAN CROSSING AREA FOR ACCESS TO SHOPS	CwayResurfacing	2019/2020	IN DESIGN
ROTHER VALE	HIGH HAZEL ROAD	TREETON	WELL LANE AREA INCLUDING ROUNDABOUT TO PLUMLEYS	CwayResurfacing	2019/2020	IN DESIGN
ROTHER VALE	PENNY HILL LANE	ULLEY	ULLEY TO LONG ROAD	CwayResurfacing	2019/2020	IN DESIGN
ROTHER VALE	ST EDMUNDS AVENUE	THURCROFT	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
ROTHER VALE	WETHERBY DRIVE	SWALLOWNEST	10M FROM CHESTERFIELD ROAD TO NUMBER 11	CwaySurfaceDressing	2019/2020	JULY-SEPT
ROTHER VALE	STEADFOLDS LANE	THURCROFT	JUNCTION CRESCENT END FOOTPATH	FwayCrossings	2019/2020	APRIL-JUNE

ROTHER VALE	SKIPTON ROAD	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	YORK RISE	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	KNARESBOROUGH CLOSE	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	RIDDINGS CLOSE	THURCROFT	THROUGHOUT	FwayMicroasphalt	2019/2020	JULY-SEPT
ROTHER VALE	PICKERING CRESCENT	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	PARK DRIVE	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	SELBY CLOSE	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	ILKLEY CRESCENT	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	RIPON WAY	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	WETHERBY DRIVE	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	STEADFOLDS LANE	THURCROFT	THROUGHOUT	FwayMicroasphalt	2019/2020	JULY-SEPT
ROTHER VALE	WETHERBY DRIVE FOOTPATH 2	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	WETHERBY DRIVE FOOTPATH 3	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	HELMSLEY CLOSE FOOTPATH 3	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	SELBY CLOSE FOOTPATH 1	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	COLLINGHAM ROAD FOOTPATH	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	COLLINGHAM ROAD FOOTPATH	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	PICKERING CRESCENT FOOTPA	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE

ROTHER VALE	HARROGATE ROAD FOOTPATH	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	WETHERBY DRIVE FOOTPATH 1	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	HELMSLEY CLOSE	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	COLLINGHAM ROAD	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	HARROGATE ROAD	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	KNARESBROUGH CLOSE FOOTP	SWALLOWNEST	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHER VALE	ASTON FOOTPATH 25	ASTON	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
ROTHERHAM EAST	DONCASTER ROAD	EAST DENE	MIDDLE LANE TO FAR LANE	CwayResurfacing	2019/2020	JULY-SEPT
ROTHERHAM EAST	MOWBRAY GARDENS	EAST DENE	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
ROTHERHAM EAST	ALPHA ROAD	EAST DENE	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
ROTHERHAM EAST	ST LEONARDS ROAD	EASTWOOD	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
ROTHERHAM EAST	SUMNER ROAD	EASTWOOD	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
ROTHERHAM EAST	BROWNING ROAD	HERRINGTHORPE	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
ROTHERHAM EAST	BURNS DRIVE	HERRINGTHORPE	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
ROTHERHAM EAST	WORDSWORTH DRIVE	HERRINGTHORPE	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
ROTHERHAM EAST	FAR CRESCENT	EAST DENE	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
ROTHERHAM EAST	HALSBURY ROAD	EAST DENE	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
ROTHERHAM EAST	ALDWARKE LANE	ALDWARKE	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN

ROTHERHAM EAST	THE GROVE	EAST DENE	VARIOUS LOCATIONS CHESTNUT AVENUE TO CHESTNUT AVENUE	CwayResurfacing	2019/2020	COMPLETE
ROTHERHAM EAST	ROTHERHILL CLOSE	CLIFTON	DONCASTER ROAD TO THE END	FwayResurfacing	2019/2020	IN DESIGN
ROTHERHAM WEST	MEADOW BANK ROAD	MEADOWBANK	NEAR MEADOW BANK HOUSE	CarriagewayPatching	2019/2020	COMPLETE
ROTHERHAM WEST	MEADOW BANK ROAD	MEADOWBANK	PATCH ACROSS JET GARAGE ENTRANCE	CarriagewayPatching	2019/2020	IN DESIGN
ROTHERHAM WEST	WARREN MOUNT	KIMBERWORTH PARK	KIMBERWORTH PARK ROAD TO BARRIER	CwayResurfacing	2019/2020	COMPLETE
ROTHERHAM WEST	MIDLAND ROAD	MASBROUGH	KIMBERWORTH ROAD TO COLLEGE ROAD	CwayResurfacing	2019/2020	IN DESIGN
ROTHERHAM WEST	KIMBERWORTH PARK ROAD	KIMBERWORTH PARK	180 TO ST JOHNS CHURCH	CwayResurfacing	2019/2020	IN DESIGN
ROTHERHAM WEST	NEW WORTLEY ROAD	MASBROUGH	GARDEN STREET TO RHYMERS ROUNDABOUT	CwayResurfacing	2019/2020	IN DESIGN
ROTHERHAM WEST	KIMBERWORTH ROAD	BRADGATE	CHURCH STREET TO CROSS STREET	CwayResurfacing	2019/2020	JULY-SEPT
ROTHERHAM WEST	CHURCH STREET	KIMBERWORTH	THROUGHOUT	CwayResurfacing	2019/2020	JULY-SEPT
ROTHERHAM WEST	CONCORD VIEW ROAD	KIMBERWORTH	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
ROTHERHAM WEST	WEST VIEW ROAD	KIMBERWORTH	WEST HILL TO THE END	CwayResurfacing	2019/2020	COMPLETE
ROTHERHAM WEST	PARK VIEW ROAD	KIMBERWORTH	WEST HILL TO THE END	CwayResurfacing	2019/2020	COMPLETE
ROTHERHAM WEST	KIMBERWORTH PARK ROAD	KIMBERWORTH	WARREN MOUNT TO 180	CwayResurfacing	2019/2020	IN CONSTRUCTION
ROTHERHAM WEST	RHYMERS ROUNDABOUT	BRADGATE	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
ROTHERHAM WEST	GREASBROUGH STREET	MASBROUGH	JUNCTION TENTER STREET	FwayCrossings	2019/2020	IN DESIGN
ROTHERHAM WEST	CHURCH STREET	KIMBERWORTH	HERBERT STREET TO AUBREY SENIOR WAY	FwayResurfacing	2019/2020	JULY-SEPT
SILVERWOOD	CLAYPIT LANE	RAWMARSH	JUNC ST NICOLAS ROAD TO JUNC THRYBERGH HALL ROAD	CwayResurfacing	2019/2020	IN DESIGN

SILVERWOOD	DONCASTER ROAD	THRYBERGH	GOLF COURSE TO COUNTRY PARK	CwayResurfacing	2019/2020	IN DESIGN
SILVERWOOD	POPLAR AVENUE	THRYBERGH	DONCASTER ROAD TO PARK LANE	CwayResurfacing	2019/2020	COMPLETE
SILVERWOOD	WELL DRIVE	THRYBERGH	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
SILVERWOOD	COMMON LANE	RAVENFIELD	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
SILVERWOOD	DONCASTER ROAD	HOOTON ROBERTS	RAVENFIELD LANE TO COUNTRY PARK	CwayResurfacing	2019/2020	JULY-SEPT
SILVERWOOD	BEECH AVENUE	RAWMARSH	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
SILVERWOOD	DEER LEAP DRIVE	THRYBERGH	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
SILVERWOOD	BEIGHTON ROAD	KILNHURST	WHARF ROAD TO SPRINGFIELD ROAD	CwayResurfacing	2019/2020	IN DESIGN
SILVERWOOD	WHARF ROAD	KILNHURST	VICTORIA STREET TO WATERWAY LANE	CwayResurfacing	2019/2020	IN DESIGN
SILVERWOOD	GLASSHOUSE ROAD	KILNHURST	VICTORIA STREET TO KILNHURST ROAD	CwayResurfacing	2019/2020	IN DESIGN
SILVERWOOD	ASH GROVE	RAWMARSH	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
SILVERWOOD	MARCH FLATTS ROAD	THRYBERGH	JUNC MARCH BANK	FwayCrossings	2019/2020	IN CONSTRUCTION
SILVERWOOD	MARCH FLATTS ROAD	THRYBERGH	JUNC GERARD AVE	FwayCrossings	2019/2020	IN CONSTRUCTION
SILVERWOOD	POPLAR AVENUE	THRYBERGH	JUNC PARK LANE	FwayCrossings	2019/2020	IN CONSTRUCTION
SILVERWOOD	POPLAR AVENUE	THRYBERGH	JUNC CROFTS DRIVE	FwayCrossings	2019/2020	IN CONSTRUCTION
SILVERWOOD	POPLAR AVENUE	THRYBERGH	JUNC DONCASTER RD	FwayCrossings	2019/2020	IN CONSTRUCTION
SILVERWOOD	LONGLANDS DRIVE	THRYBERGH	JUNC DEER PK RD	FwayCrossings	2019/2020	IN CONSTRUCTION
SILVERWOOD	DEER LEAP DRIVE	THRYBERGH	JUNC DEER PK RD	FwayCrossings	2019/2020	IN CONSTRUCTION

SILVERWOOD	POPLAR AVENUE	THRYBERGH	JUNC ROCKLAND DRIVE	FwayCrossings	2019/2020	IN CONSTRUCTION
SILVERWOOD	CLIFFORD AVENUE	THRYBERGH	JUNC SPRINGFIELD AVE	FwayCrossings	2019/2020	IN DESIGN
SILVERWOOD	DEER LEAP DRIVE	THRYBERGH	JUNC TROUGH DRIVE	FwayCrossings	2019/2020	IN CONSTRUCTION
SILVERWOOD	GERARD AVENUE	THRYBERGH	SIDE 1	FwayCrossings	2019/2020	IN CONSTRUCTION
SITWELL	RERESBY ROAD	WHISTON	LEASEGATE ROAD TO RERESBY DRIVE	CwayResurfacing	2019/2020	COMPLETE
SITWELL	SANDRINGHAM AVENUE	WHISTON	FLAT LANE TO RERESBY ROAD	CwayResurfacing	2019/2020	COMPLETE
SITWELL	BIRCHALL AVENUE	WHISTON	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
SITWELL	WESTBY CRESCENT	WHISTON	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
SITWELL	RERESBY CRESCENT	WHISTON	RERESBY DRIVE TO RERESBY ROAD	CwayResurfacing	2019/2020	COMPLETE
SITWELL	RERESBY DRIVE	WHISTON	RERESBY ROAD TO WORRY GOOSE LANE	CwayResurfacing	2019/2020	COMPLETE
SITWELL	FRANCIS CRESCENT SOUTH	BRECKS	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
SITWELL	FRANCIS CRESCENT NORTH	BRECKS	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
SITWELL	SITWELL PARK ROAD	BRECKS	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
SITWELL	FRANCIS DRIVE	BRECKS	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
SITWELL	LEASEGATE ROAD	WHISTON	JUNC RERESBY RD	FwayCrossings	2019/2020	IN CONSTRUCTION
SITWELL	WORRY GOOSE LANE	WHISTON	35M FROM GREYSTONES ROAD OPPOSITE BUS STOP	FwayCrossings	2019/2020	IN CONSTRUCTION
SITWELL	EAST BAWTRY ROAD SERVICE F	WHISTON	NR JUNC LEASEGATE	FwayCrossings	2019/2020	IN CONSTRUCTION
SWINTON	CARLISLE STREET	KILNHURST	PATCH REPAIR AT HIGHTHORN ROAD JUNCTION	CarriagewayPatching	2019/2020	IN DESIGN

SWINTON	GLENEAGLES RISE	SWINTON	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
SWINTON	BROOKFIELD AVENUE	SWINTON	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
SWINTON	TEMPERANCE STREET	SWINTON	THROUGHOUT	CwayResurfacing	2019/2020	COMPLETE
SWINTON	ST JOHNS ROAD	SWINTON	JUNC CHURCH STREET	FwayCrossings	2019/2020	IN CONSTRUCTION
SWINTON	CROSSLAND STREET	SWINTON	45 - 46 TO CHARLES STREET LINK PATH	FwayCrossings	2019/2020	IN CONSTRUCTION
SWINTON	MANOR ROAD	SWINTON	SIDE 26/28 -	FwayCrossings	2019/2020	IN CONSTRUCTION
SWINTON	MANOR ROAD	SWINTON	THROUGHOUT	FwayMicroasphalt	2019/2020	JULY-SEPT
SWINTON	BROOKFIELD AVENUE	SWINTON	THROUGHOUT	FwayMicroasphalt	2019/2020	APRIL-JUNE
SWINTON	ST MARYS CRESCENT	SWINTON	THROUGHOUT	FwayResurfacing	2019/2020	IN CONSTRUCTION
SWINTON	THE RISE	SWINTON	THROUGHOUT	FwayResurfacing	2019/2020	APRIL-JUNE
SWINTON	BIRDWELL ROAD	KILNHURST	THROUGHOUT	FwayResurfacing	2019/2020	COMPLETE
SWINTON	THE CRESCENT	SWINTON	THROUGHOUT	FwayResurfacing	2019/2020	IN CONSTRUCTION
VALLEY	DRYDEN ROAD	HERRINGTHORPE	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
VALLEY	SPENSER ROAD	HERRINGTHORPE	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
VALLEY	MARLOWE ROAD	HERRINGTHORPE	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
VALLEY	WOODGROVE ROAD	EAST HERRINGTHORP	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
VALLEY	MARLOWE DRIVE	HERRINGTHORPE	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
VALLEY	HIGH GREAVE ROAD	EAST HERRINGTHORP	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN

VALLEY	CHESTERHILL AVENUE	DALTON	REPAIRS TO BE IDENTIFIED THROUGHOUT SITE	CwayResurfacing	2019/2020	IN DESIGN
VALLEY	MAGNA LANE	DALTON	SURGERY TO BRIERLY WAY	CwayResurfacing	2019/2020	IN DESIGN
VALLEY	CHAUCER ROAD	HERRINGTHORPE	THROUGH OUT	CwayResurfacing	2019/2020	IN DESIGN
VALLEY	VALE ROAD	THRYBERGH	WARRENERS DRIVE TO THE PADDOCKS	CwayResurfacing	2019/2020	COMPLETE
VALLEY	MALLORY ROAD	EAST HERRINGTHORP	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
VALLEY	GIBBING GREAVES ROAD	BRECKS	JUNC BRECKS CRESCENT	FwayCrossings	2019/2020	IN DESIGN
VALLEY	CHESTERHILL AVENUE	DALTON	DROPPED KERB AT JUNCTION OLDGATE LANE	FwayCrossings	2019/2020	IN CONSTRUCTION
WALES	FIRVALE	HARTHILL	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WALES	WAVERLEY AVENUE	KIVETON PARK	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WALES	ANSTON AVENUE	KIVETON PARK	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WALES	HIGHFIELD AVENUE	KIVETON PARK	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WALES	ORCHARD LANE	WALES	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WALES	UNION STREET	HARTHILL	THORPE ROAD TO WOODALL LANE	CwayResurfacing	2019/2020	IN DESIGN
WALES	LODGE HILL DRIVE	WALES	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WALES	STATION ROAD	KIVETON PARK	WESLEY ROAD TO AND INCLUDING HARD LANE JUNCTION	CwayResurfacing	2019/2020	JULY-SEPT
WALES	SOUTH VIEW	KIVETON PARK	WHOLE ADOPTED AREA	CwayResurfacing	2019/2020	IN DESIGN
WALES	LIMETREE AVENUE	KIVETON PARK	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WALES	DOWCARR LANE	HARTHILL	WOODALL LANE TO BROOM FARM HOUSE	CwayResurfacing	2019/2020	IN DESIGN

WALES	MYRTLE GROVE	KIVETON PARK	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WALES	ASH GROVE	KIVETON PARK	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WALES	OLD QUARRY AVENUE	WALES	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WALES	MAPLE ROAD	KIVETON PARK	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WALES	CHURCH STREET	WALES	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WALES	ROOKERY CLOSE	WALES	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WALES	MANOR ROAD	KIVETON PARK	10M FROM PACKMAN LANE TO 10M FROM THORPE ROAD	CwaySurfaceDressing	2019/2020	APRIL-JUNE
WATH	MANVERS WAY	WATH-UPON-DEARNE	AUTHORITY BOUNDARY TO HARRIS HAWK WAY	CwayResurfacing	2019/2020	IN DESIGN
WATH	VALLEY DRIVE	WATH-UPON-DEARNE	FIRST 20M FROM CHURCH STREET	CwayResurfacing	2019/2020	JULY-SEPT
WATH	WEST STREET UNCLASSIFIED	WATH-UPON-DEARNE	THROUGHOUT	CwayResurfacing	2019/2020	JULY-SEPT
WATH	BEECH ROAD	WATH-UPON-DEARNE	VARIOUS LOCATIONS	CwayResurfacing	2019/2020	COMPLETE
WATH	SAVILLE ROAD	WATH-UPON-DEARNE	THROUGHOUT	CwayResurfacing	2019/2020	JULY-SEPT
WATH	CORONATION ROAD	WATH-UPON-DEARNE	BACK 1	FwayCrossings	2019/2020	IN DESIGN
WATH	BEECH ROAD	WATH-UPON-DEARNE	FRONT 32 -	FwayCrossings	2019/2020	IN DESIGN
WATH	BEECH ROAD	WATH-UPON-DEARNE	SIDE 30 - JUNC CORONATION RD	FwayCrossings	2019/2020	IN DESIGN
WATH	DONCASTER ROAD	WATH-UPON-DEARNE	DUNFORD COURT TO GOREHILL CLOSE - PHASE 1	FwayResurfacing	2019/2020	JULY-SEPT
WICKERSLEY	AIRETON CLOSE	FLANDERWELL	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WICKERSLEY	HOWARD ROAD	BRAMLEY	THROUGHOUT	CwayResurfacing	2019/2020	JULY-SEPT

WICKERSLEY	FLANDERWELL LANE	SUNNYSIDE	REPAIRS AT ELTON LN TO 119 & 87 TO 95 & 27 TO 39 & O/S CAMBRON HOUSE	CwayResurfacing	2019/2020	JULY-SEPT
WICKERSLEY	PLANE DRIVE	WICKERSLEY	ROUNDAABOUT ONLY	CwayResurfacing	2019/2020	IN DESIGN
WICKERSLEY	GREEN LANE	WICKERSLEY	SERVICE ROAD TO THE END	CwayResurfacing	2019/2020	IN DESIGN
WICKERSLEY	BAWTRY ROAD SERVICE ROAD	LISTERDALE	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WICKERSLEY	THE GROVE	WICKERSLEY	SERVICE ROAD TO THE END	CwayResurfacing	2019/2020	IN DESIGN
WICKERSLEY	MARKFIELD DRIVE	FLANDERWELL	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WICKERSLEY	DALE ROAD	WICKERSLEY	WHOLE STREET	CwayResurfacing	2019/2020	IN DESIGN
WICKERSLEY	FLEMING WAY	FLANDERWELL	THROUGHOUT - INCLUDING JUNCTION AT FLANDERWELL LANE	CwayResurfacing	2019/2020	IN DESIGN
WICKERSLEY	MILNER CLOSE	BRAMLEY	THROUGHOUT	CwayResurfacing	2019/2020	JULY-SEPT
WICKERSLEY	WARREN ROAD	WICKERSLEY	JUNC LARCH AVE	FwayCrossings	2019/2020	IN DESIGN
WICKERSLEY	WARREN ROAD	WICKERSLEY	JUNC NORTHFIELD LANE	FwayCrossings	2019/2020	IN DESIGN
WICKERSLEY	SCARBOROUGH ROAD	WICKERSLEY	JUNC NORTHFIELD LANE	FwayCrossings	2019/2020	IN DESIGN
WICKERSLEY	WARDE ALDAM CRESCENT	WICKERSLEY	JUNC NORTHFIELD LANE ADJ 63/65	FwayCrossings	2019/2020	IN DESIGN
WICKERSLEY	WARREN ROAD	WICKERSLEY	JUNC FOSTER RD- BETWEEN 11-13	FwayCrossings	2019/2020	IN DESIGN
WICKERSLEY	WARREN ROAD	WICKERSLEY	JUNC FOSTER RD ADJACENT 53/55	FwayCrossings	2019/2020	IN DESIGN
WICKERSLEY	HARVEST ROAD	WICKERSLEY	JUNC ALDRED CLOSE	FwayCrossings	2019/2020	IN DESIGN
WICKERSLEY	HARVEST ROAD	WICKERSLEY	JUNC RADLEY AVE	FwayCrossings	2019/2020	IN DESIGN
WICKERSLEY	SCARBOROUGH ROAD	WICKERSLEY	JUND RADLEY AVE	FwayCrossings	2019/2020	IN DESIGN

WICKERSLEY	HARVEST ROAD	WICKERSLEY	JUNC SCHOLEY RD	FwayCrossings	2019/2020	IN DESIGN
WICKERSLEY	SCARBOROUGH ROAD	WICKERSLEY	JUNC SCHOLEY RD	FwayCrossings	2019/2020	IN DESIGN
WICKERSLEY	WARREN ROAD	WICKERSLEY	JUNC SPRUCE AVE	FwayCrossings	2019/2020	IN DESIGN
WICKERSLEY	SCARBOROUGH ROAD	WICKERSLEY	JUNC STONE CRES - ADJACENT 2/4	FwayCrossings	2019/2020	IN DESIGN
WICKERSLEY	SCARBOROUGH ROAD	WICKERSLEY	JUNC STONE CRES ADJACENT 22/24	FwayCrossings	2019/2020	IN DESIGN
WICKERSLEY	STONE CRESCENT	WICKERSLEY	ADJACENT 19/21	FwayCrossings	2019/2020	IN DESIGN
WICKERSLEY	WARREN ROAD	WICKERSLEY	CAR PARK ENT ADJACENT 42/44	FwayCrossings	2019/2020	IN DESIGN
WICKERSLEY	PEAR TREE AVENUE	BRAMLEY	OPP 1	FwayCrossings	2019/2020	IN DESIGN
WINGFIELD	RIG CLOSE	KIMBERWORTH PARK	BENTS ROAD TO THE END	CwayResurfacing	2019/2020	COMPLETE
WINGFIELD	ROBINETS ROAD	WINGFIELD	THROUGHOUT	CwayResurfacing	2019/2020	JULY-SEPT
WINGFIELD	LOWFIELD AVENUE	GREASBROUGH	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WINGFIELD	SELLARS ROAD	KIMBERWORTH PARK	THROUGHOUT	CwayResurfacing	2019/2020	APRIL-JUNE
WINGFIELD	GIN HOUSE LANE	MUNSBROUGH	PATCH REPAIRS EXTENTS TO BE DETERMINE	CwayResurfacing	2019/2020	IN DESIGN
WINGFIELD	WHEATLEY ROAD	KIMBERWORTH PARK	THROUGHOUT	CwayResurfacing	2019/2020	JULY-SEPT
WINGFIELD	EILAM CLOSE	KIMBERWORTH PARK	THROUGHOUT	CwayResurfacing	2019/2020	IN DESIGN
WINGFIELD	BENTS ROAD	KIMBERWORTH PARK	SMITHY CLOSE TO KIMBERWORTH PARK ROAD	CwayResurfacing	2019/2020	COMPLETE
WINGFIELD	WAGON ROAD	GREASBROUGH	10 M FROM MUNSBROUGH RISE TO 10M FROM MUNSBROUGH RISE	CwaySurfaceDressing	2019/2020	JULY-SEPT
WINGFIELD	GOODWIN ROAD SERVICE ROAD	WINGFIELD	GOODWIN ROAD TO GOODWIN ROAD	CwaySurfaceDressing	2019/2020	JULY-SEPT

WINGFIELD	GOODWIN ROAD	WINGFIELD	10M FROM WHITEHALL ROAD TO 10M FROM GRAYSON ROAD	CwaySurfaceDressing	2019/2020	JULY-SEPT
WINGFIELD	WHITEHALL ROAD	ROCKINGHAM	10M FROM TOWN LANE TO 10 FROM GRAYSON ROAD	CwaySurfaceDressing	2019/2020	JULY-SEPT
WINGFIELD	TOWN LANE	WINGFIELD	JUNC CEMETERY ENTRANCE	FwayCrossings	2019/2020	IN CONSTRUCTION
WINGFIELD	LAPWATER ROAD	WINGFIELD	JUNC SERV ROAD NO 6 (SIDE OF 106)	FwayCrossings	2019/2020	IN CONSTRUCTION
WINGFIELD	TOWN LANE	WINGFIELD	JUNC WHITEHALL ROAD	FwayCrossings	2019/2020	IN CONSTRUCTION
WINGFIELD	OCHRE DIKE WALK	WINGFIELD	WHITEHALL ROAD JUNCTION	FwayCrossings	2019/2020	IN CONSTRUCTION
WINGFIELD	LIBRARY CLOSE	WINGFIELD	WHITEHALL ROAD JUNCTION	FwayCrossings	2019/2020	IN CONSTRUCTION
WINGFIELD	OX CLOSE AVENUE	KIMBERWORTH PARK	BOWER CLOSE TO SELLARS ROAD	FwayResurfacing	2019/2020	COMPLETE
WINGFIELD	GOODWIN ROAD	WINGFIELD	THROUGHOUT	FwayResurfacing	2019/2020	IN CONSTRUCTION
WINGFIELD	WINGFIELD ROAD	WINGFIELD	WENSLEYDALE ROAD TO 2, ROBINETS ROAD TO ROUGHWOOD ROAD	FwayResurfacing	2019/2020	COMPLETE