

## Appendix 4: My Front Door Commissioning Overview

### Summary:

**Continuity and Maintenance:** Due to the nature / social value the following services will be extended by direct award - Rotherham Speak Up and Community Catalysts. Where contracts are old or lapsed the following services to be re-contracted on an interim new service specification.

**Assessment and Planning:** Engagement will commence with people who use services and the providers. assess the current service offer vs best practice/guidance/other local authorities and design a new new service. Assess and recommend a route to delivery/procurement choice - this is likely to involve the development of a DPS framework

**Delivery and Implementation:** Implement the delivery plan and procure the new service. This may involve procuring a DPS system which will create flexibility and new dynamic offer . Mobilise the new service over a 12 month period to ensure a smooth and controlled transition.

### Stage 1: Continuity and Maintenance: Commence November 2020 - Completed by 31/12/21

**Continuity:**  
Rotherham Speak Up  
Community Catalysts

**Maintain:**  
1. Supported Living  
2. Complex Needs Day Services  
3. KeyRing

### Stage 2: Assessment and Planning (3mths)

**Engage and coproduce**

Commence November 2020

**best practice/guidance**

Commence November 2020

Supported Living

Day Opportunities

Employment

Community Catalysts

**Delivery Plan (inc procurement)** Completed by April 2021

Cabinet Update  
June 2021

### Stage 3: Delivery and Implementation To commence August 2021 to complete March 2022