

**Councillor Dave Sheppard, Deputy Leader and
Cabinet Member for Social Inclusion & Neighbourhood Working**

Riverside House
Main Street
Rotherham
S60 1AE

E-mail: cllr david.sheppard@rotherham.gov.uk
Email the Council for **free** @ your local library!

Ref	Direct Line:	Please Ask For
DS/LH	01709 255948	Councillor Dave Sheppard

22nd July 2024

Cllr Adam Tinsley
Elected Member

Via email: adam.tinsley@rotherham.gov.uk

Dear Cllr Tinsley

Question to Council – Wednesday 17th July 2024


Thank you for the question you submitted to Council on 17th July 2024. I have set out the question and my response below.

For the Maltby Towns and Villages Highstreet project. Will we see a shovel in the ground by the end of 2024?

I can advise that the Maltby East Highstreet project was programmed to be on site in autumn/winter 2024 as one of the last Towns and Villages schemes to be delivered. The project has unfortunately since incurred delays due to internal capacity issues. Therefore, it is expected that physical works on site will now commence in early 2025. Additional staff resource has now been engaged and redirected to this project to mitigate further impacts on the programme. The project is scheduled to complete in July 2025.

I hope you find this information helpful.

Yours sincerely



Cllr Dave Sheppard
Deputy Leader and Cabinet Member for Social Inclusion & Neighbourhood Working