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Public Report

Summary Sheet

Council Report: 
Barnsley, Doncaster and Rotherham Joint Waste Board 

Title: 
BDR Risk Register

Is this a Key Decision and has it been included on the Forward Plan?: 
No

Strategic Director Approving Submission of the Report: 
BDR Steering Committee

Report Author(s): 
Lisbeth Baxter

Ward(s) Affected: 
None

Executive Summary: 
This document presents the risks associated with the delivery of the BDR PFI Waste 
Facility contractual obligations now the facility is operational. The risks identified in 
the risk register are considered by the BDR Steering Committee every eight weeks.               

Recommendation:

BDR Joint Waste Board is asked to consider and note the attached updated  
Risk Register, and
After consideration, advise of any further risks to be added to or deleted from 
the risk register.

List of Appendices Included:

BDR Risk Register   (appendix 1)
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Background Papers:
BDR Risk Register Scoring Guide 

Consideration by any other Council Committee, Scrutiny or Advisory Panel:
The register has previously been considered by the BDR Steering Committee and 
the BDR Joint Waste Team. 

Council Approval Required:
No

Exempt from the Press and Public:
No.
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Title: 
BDR Risk Register

1. Recommendations 
 BDR Joint Waste Board is asked to consider and note the attached 

updated  Risk Register, and
 After consideration, advise of any further risks to be added to or deleted 

from the risk register 

2. Background
2.1 The BDR Joint Waste Board last considered the risk register at its 

meeting on 4th December 2017.

2.2 There are 3 categories of risk Red, Amber, Green (RAG) representing 
varying degrees of exposure. Each category contains a range of risk 
scores and the table below shows how the RAG rating and score are 
derived. 
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3. Key Issues and Risks
3.1 There is one new risk proposed for inclusion on the register. There are 

fourteen risks on the risk register. The new risk is in relation to recycling 
markets due to restrictions on tonnage and increased quality 
requirements introduced in 2018 by China.   

3.2 There are currently no risks proposed for deletion in the register.  
3.4 The risk areas under each of these headings are as in appendix 1 with 

their respective current and target RAG rating:

3.5 Previous reports have highlighted to BDR Joint Waste Board that there 
has been very little movement in current risk scores for risks in the 
period since the facility became operational.

Current 
RAG 
Rating

09/03/17 30/6/17 29/09/17 23/11/17 4/12/17

Red 2 3 3 3 3

Amber 6 6 6 6 6

Green 5 5 4 4 4

Total 13 14 13 13 13

3.6 There has been one downward movement in risk 11 since the risk 
register was considered in December. This is due to improved 
performance at the plant and projects that are in place to make further 
improvements.    

3.9   Risk 7 Insurance risks increase remains one of the highest risks. This is 
due to the hardening of the market and the requirement by the 3SE 
insurers for more mitigation equipment. 

Target 
RAG 
Rating

19/01/17 09/03/17 30/6/17 29/09/17 23/11/17

Red 0 0 0 0 0

Amber 6 6 7 6 6

Green 7 7 7 7 7

Total 13 13 14 13 13
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Monitoring

3.10 The BDR Risk Register is reviewed eight weekly by the BDR Steering 
Committee. Additionally, the BDR Manager reports to the Joint Waste 
Team and draws attention to issues to allow internal challenge.  

4. Options considered and recommended proposal
4.1 Not applicable.

5. Consultation
5.1 The BDR Steering Committee has reviewed and agreed the attached  

register.   

6. Timetable and Accountability for Implementing this Decision
6.1 Not applicable.

7. Financial and Procurement Implications 
7.1 The risks contained in the register require ongoing management action. 

In some cases additional resources may be necessary to implement 
the relevant actions or mitigate risks. Any additional costs associated 
with the risks are reported to the BDR Steering Committee for 
consideration.

8. Legal Implications
8.1 There are no direct legal implications arising from the risk register. Any 

actions taken by the BDR Manager in response to risks identified will 
take into account any specific legal implications.      

9.     Human Resources Implications
9.1 There are no Human Resources implications associated with the 

proposals.

10.    Implications for Children and Young People and Vulnerable Adults
10.1 Not applicable 

11.   Equalities and Human Rights Implications
11.1 Proposals for addressing individual risks within the register incorporate 

equalities and human rights considerations where appropriate.   

12.    Implications for Partners and Other Directorates
12.1 The actions relating to any issues affecting partners are reflected in the 

risk register and accompanying risk mitigation action plans.

13.   Risks and Mitigation
13.1 The BDR Manager will review and update the risk register on a six-

weekly basis, to ensure risks are able to be effectively monitored and 
managed.
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14. Accountable Officer(s):
Lisbeth Baxter BDR Manager

Approvals Obtained from:-

Strategic Director of Finance and Corporate Services: Not applicable

Director of Legal Services: Not applicable

Head of Procurement (if appropriate): Not Applicable

This report is published on the Council's website or can be found at: 


